

Pages 1 - 96

UNITED STATES DISTRICT COURT

NORTHERN DISTRICT OF CALIFORNIA

Before The Honorable Eumi K. Lee, Judge

MUSEUM OF HANDCAR TECHNOLOGY, )  
LLC, )

Plaintiff, )

VS. )

**NO. 5:24-CV-08598-EKL**

TRANSPORTATION AGENCY FOR )  
MONTEREY COUNTY, et al., )

Defendants. )

San Jose, California  
Monday, June 23, 2025

**TRANSCRIPT OF PROCEEDINGS**

**APPEARANCES:**

For Plaintiff:

DOWNEY BRAND, LLP  
621 Capitol Mall, Suite 18th Floor  
Sacramento, CA 95814

**BY: GALEN M. GENTRY  
ANTHONY SALABER  
ATTORNEYS AT LAW**

For Defendants:

SKANE MILLS, LLP  
550 South Hope Street, Suite 410  
Los Angeles, CA 90071

**BY: HEATHER L. MILLS  
ATTORNEY AT LAW**

REPORTED REMOTELY BY: Stephen W. Franklin, RMR, CRR, CPE  
Official United States Reporter

I N D E X

Monday, June 23, 2025 - Volume 1

	<u>PAGE</u>	<u>VOL.</u>
Closing Argument by Ms. Mills	61	1
Closing Argument by Mr. Gentry	72	1
Closing Argument by Ms. Mills	87	1

PLAINTIFF'S WITNESSES

	<u>PAGE</u>	<u>VOL.</u>
<u>RHEINHEIMER, LISA</u>		
(SWORN)	12	1
Direct Examination by Mr. Gentry	12	1
Cross-Examination by Ms. Mills	53	1
Redirect Examination by Mr. Gentry	59	1

Monday - June 23, 2025

10:20 a.m.

P R O C E E D I N G S

---o0o---

**THE COURT:** Please be seated.

**THE COURTROOM DEPUTY:** We are calling Case Number 5:24-CV-8598-EKL, Museum of Handcar Technology, LLC, versus Transportation Agency for Monterey County, on today for an evidentiary hearing on a motion to vacate preliminary injunction.

Counsel, please come forward and state your appearances on the record starting with counsel for the plaintiff.

**MR. GENTRY:** Good morning, Your Honor. Galen Gentry from Gummy Brand appearing for the plaintiff Museum of Handcar Technology, LLC, and my colleague, Anthony Salaber, is here with me as well.

**THE COURT:** Good morning.

**MS. MILLS:** Good morning, Your Honor. Heather Mills from Skane Mills on behalf of the Transportation Agency for Monterey County.

**THE COURT:** Good morning.

Counsel, would both of you like to introduce the folks at your table?

**MR. GENTRY:** So, Your Honor, immediately to my right at the front, or to my left at the front of the table is Todd Clark, who is one of the principals of the plaintiff. The

1 gentleman behind him is Mason Clark, who is the other  
2 principal.

3 **THE COURT:** All right. Good morning to you both.

4 **MS. MILLS:** At the end of the table there is Lisa  
5 Rheinheimer from the MST. She will be our witness today. To  
6 her left is Robin Diem, who is a member of my firm but not  
7 counsel of record in this case. Right there, that gentleman is  
8 Todd Muck from the TAMC.

9 **THE COURT:** Good morning to you all.

10 So we had discussed -- well, let me talk a little bit  
11 about what I'm expecting from today. So my expectations, we'll  
12 probably go a little bit over two hours, hopefully less than  
13 two hours, frankly.

14 I have some preliminary questions for counsel just to get  
15 some updates from y'all, and then afterwards I plan to move to  
16 the witness examinations. So, which sounds like that will be  
17 Ms. Rheinheimer.

18 Okay. And to that end, I'm planning to give the museum,  
19 of course, an opportunity to ask questions. Then after that,  
20 say approximately 30 minutes, then afterwards any rebuttal, but  
21 there's already been declarations and such, probably about 15  
22 minutes, and then after that any questions I may have. I will  
23 intercede if I have clarifying questions along the way because  
24 I hate being lost in the middle of testimony.

25 We have a remote court reporter today, which is something

1 I was going to tell you all, and a good reminder to myself,  
2 which we need to make sure we're actually using our  
3 microphones. Counsel will need to be at the counsel table  
4 when -- will need to approach when they're actually questioning  
5 witnesses or in addition when you're arguing.

6 So after we do the witness we'll see how we're doing in  
7 terms of a break. We may just plow through and just take a  
8 quick five-minute stretch break, do arguments for about 25  
9 minutes per side I expect at the most. Then I'm going to take  
10 a brief break, check my notes, and then we're going to wrap up.

11 So that's sort of what I'm expecting. I'm hoping that  
12 we're out of here by 12:30, but we've got a little bit of a  
13 later start, so we'll see. We might push it a little bit  
14 later.

15 Is there any questions about sort of where we're headed  
16 for today?

17 **MS. MILLS:** No, Your Honor.

18 **THE COURT:** Mr. Gentry?

19 **MR. GENTRY:** So the question was would we just jump  
20 right into testimony and then save argument for after?

21 **THE COURT:** Yes, but I have a couple of questions for  
22 both counsel first, so counsel, why don't you go ahead and come  
23 up.

24 All right. So let me begin with TMS TAMC. Ms. Mills, so  
25 I'm confused because, well, I was a little bit concerned

1 because was the witness disclosed to opposing counsel who the  
2 witness would be beforehand?

3 **MS. MILLS:** I think it was, Your Honor, in the moving  
4 papers. I can find the cite, but in the papers I said that we  
5 would produce the person most knowledgeable from MST at the  
6 hearing, so any questions could be asked of her. And then we  
7 identified her in a declaration as the person most  
8 knowledgeable.

9 **THE COURT:** Okay. That took a couple steps of  
10 inference. I wasn't sure who you were going to call. I  
11 assumed it was going to be Ms. Rheinheimer just judging by the  
12 substance, but that should have been explicitly more directed  
13 to explicitly inform the Court.

14 **MS. MILLS:** I apologize, Your Honor. It was not my  
15 intention in try to obfuscate that in any way. I probably left  
16 up to a name I should have put in the papers. I didn't realize  
17 that I left it out specifically.

18 **THE COURT:** Okay. Mr. Gentry, were you expecting it  
19 to be Ms. Rheinheimer or did you know? Were there  
20 conversations?

21 **MR. GENTRY:** There were no conversations. I was a  
22 little confused, as well.

23 **THE COURT:** Okay.

24 **MR. GENTRY:** I didn't know whether there might be  
25 some other person who was perhaps more knowledgeable than

1 Ms. Rheinheimer as to certain items, but at the end of the day  
2 presumed that it would be Ms. Rheinheimer.

3 **THE COURT:** It sounds like you went through a similar  
4 process as the Court did.

5 **MR. GENTRY:** I think so.

6 **THE COURT:** I just want to touch base with counsel  
7 for TAMC because I'm a little concerned. So I saw that there  
8 are 30 pages. Well, we started looking at the 30 pages of  
9 evidentiary objections filed.

10 **MS. MILLS:** Yes, Your Honor.

11 **THE COURT:** Okay. In a separate document, separate  
12 from the reply brief.

13 **MS. MILLS:** Yes, Your Honor.

14 **THE COURT:** Okay. Did you review the Local Rules?

15 **MS. MILLS:** I did, Your Honor. And I have no excuse  
16 other than I made a mistake. I was filing papers in central at  
17 the same time, which has different rules, and I simply was  
18 sleep deprived and I made a mistake. I realize that it was  
19 supposed to be in the document. I was not attempting to  
20 violate the rules.

21 It was a mistake.

22 **THE COURT:** Okay. Because then I was concerned when  
23 it appears to be that TMAC refused to withdraw this set of  
24 objections because they are in violation of the rules in  
25 conversations with opposing counsel.

1           **MS. MILLS:** Well, I did, Your Honor, because -- well,  
2 for the reasons that I stated to Mr. Gentry. I obviously  
3 believe that the Court has the authority to consider the  
4 objections even though they were technically incorrect by  
5 filing them in a separate document, which we set forth in our  
6 opposition.

7           So I was hesitant to leave out of the record the  
8 objections to the evidence that I felt were relevant and  
9 important, but -- especially given the fact that there was  
10 authority on point that said the Court obviously has the  
11 authority to consider the objections even though they were  
12 filed in a separate document.

13           **THE COURT:** This feels like a little bit of  
14 gamesmanship when you're talking about basically tripling the  
15 length of the reply brief through your objections.

16           **MS. MILLS:** It was not. It was honestly, Your Honor,  
17 a mistake. There's no excuse for it other than I was sleep  
18 deprived, preparing for a trial and filing documents in central  
19 at the same time. I read the rules, I just forgot.

20           **THE COURT:** Okay. And for clarification, because I'm  
21 going to say this a bit today is my guess, is what does counsel  
22 believe the standard is for evidentiary objections or the  
23 submission of evidence? What rules apply in terms of the  
24 preliminary injunction hearing that the Court is going to hear  
25 today?



1           **MS. MILLS:** I assume that the Court is going to hear  
2 admissible evidence. I'm sorry, I don't quite understand the  
3 question. I'm not trying to be cagey, but ...

4           **THE COURT:** So, I mean, the Federal Rules of Evidence  
5 don't apply to the same degree. They're under consideration,  
6 right? But because as part of a preliminary injunction hearing  
7 and for a motion to dissolve, admissibility of evidence is not  
8 the same as it would be for trial, right?

9           **MS. MILLS:** Yes.

10          **THE COURT:** It goes to the weight versus  
11 admissibility.

12          **MS. MILLS:** Yes.

13          **THE COURT:** So when there's concern or what you had  
14 just stated, the reason I asked this question, you had just  
15 stated, well, I'm concerned that inadmissible evidence is going  
16 to be considered. We're not under the same. So I just want to  
17 make sure we're all on the same page in terms of what  
18 evidentiary rules do apply and what the Court will be  
19 considering because I will undoubtedly at some point today say  
20 this goes to weight versus admissibility.

21          **MS. MILLS:** Understood, Your Honor.

22          **THE COURT:** Okay. So the Court is inclined and will  
23 -- intends to strike the objection as violating the rules, the  
24 local rules, in addition to the -- yeah, in terms of violating  
25 the local rules.

1 This does not mean that it does not go to weight versus  
2 admissibility. It does not mean that the Court with everything  
3 that is before it today and which already before it in the  
4 record and which will be considered today, that I'm not going  
5 to be weighing the evidence or considering the admissibility,  
6 and in my head as someone as a trial judge, that will go to  
7 weight. If there's a hearsay issue, that's going to go to  
8 weight.

9 So is that clear?

10 **MS. MILLS:** It is, Your Honor.

11 **THE COURT:** All right. And we can talk about this a  
12 little bit more at the end of today's hearing, but I am  
13 concerned because there seems to be concern about defendants,  
14 you know, being respectful both for judicial resources, as well  
15 as in terms of giving a heads-up to opposing counsel and such.  
16 I'm concerned that we are verging on there being excessive  
17 motion practice which may not be needed or rushed motion  
18 practice when we have a very heavy docket here in the Northern  
19 District, and when we're rushing around to have to address  
20 motions which defendant doesn't file timely for the first  
21 hearing date set, it raises concerns.

22 Is that clear?

23 **MS. MILLS:** It is, Your Honor.

24 **THE COURT:** Okay. So we're going to talk about that  
25 a bit more at the end of today's hearing, but I did want to

1 make clear in terms of sort of evidentiary objections which may  
2 come up today, how the Court considering the record, what can  
3 be referenced and so forth. So when we're going through  
4 objections, you can go ahead in terms of if some come up today,  
5 if they're appropriate you can make those objections just so I  
6 note it. I'm going to say it's going to go to weight versus  
7 admissibility likely, but it helps in terms of a little trigger  
8 for me for weight.

9 There can be no speaking objections. Say your word, the  
10 rule, move on. Right? Don't be -- I'm not even likely, unless  
11 it's so out of bounds, will not likely say sustained,  
12 overruled, et cetera. I'll just say noted and move on. But if  
13 it's something which is well out of bounds then I will say  
14 something. But just so the parties, counsel's aware.

15 All right. So with that and those sort of ground rules,  
16 let's go ahead and begin. So we'll begin with the testimony of  
17 Ms. Rheinheimer. So I'm going to have -- with Mr. Gentry  
18 questioning.

19 Ms. Rheinheimer, I'm going to go ahead and have you  
20 approach so you can be sworn in and take the witness stand.

21 **MS. MILLS:** Your Honor, is it appropriate for  
22 Ms. Rheinheimer to bring her materials with her that she may be  
23 asked about, some of the exhibits to her declaration?

24 **THE COURT:** They're exhibits? I'm just wondering  
25 what they are.

**RHEINHEIMER - DIRECT / GENTRY**

1           **MS. MILLS:** They're exhibits to her declaration that  
2 were provided in support of the motion.

3           **THE COURT:** Okay. Yes.

4           **MS. MILLS:** Thank you, Your Honor.

5           **THE COURT:** And you'll come around and be in the  
6 witness box.

7           Once you place that on the witness box, Madam Clerk will  
8 then swear you in, and you'll stand and raise your right hand.

9           **THE COURTROOM DEPUTY:** Please raise your right hand.

10                           **LISA RHEINHEIMER,**  
11 called as a witness for the Plaintiff, having been duly sworn,  
12 testified as follows:

13           **THE COURTROOM DEPUTY:** Once you're seated please  
14 state your full name and spell your last name for the record.

15           **THE COURT:** Good morning.

16           **THE WITNESS:** Good morning. Thank you.

17           Lisa Rheinheimer. That's R-h-e-i-n-h-e-i-m-e-r.

18           **THE COURT:** Counsel, you may begin.

19                           **DIRECT EXAMINATION**

20           **BY MR. GENTRY**

21           **Q.** Okay. Good morning, Ms. Rheinheimer.

22           **A.** Good morning.

23           **Q.** Before we dive in, could you just explain a little bit  
24 about your educational background?

25           **A.** Sure.

## RHEINHEIMER - DIRECT / GENTRY

1 I have my undergraduate degree from the University of New  
2 Hampshire in environmental conservation with an environmental  
3 policy focus. I have my master's degree in public  
4 administration from Golden Gate University.

5 Q. Okay. Thank you for that.

6 Are you a biologist?

7 A. No.

8 Q. Okay. Are you an engineer?

9 A. No.

10 Q. Are you a licensed contractor?

11 A. No.

12 Q. So is it fair to say that if you were trying to draw a  
13 conclusion about something that is uniquely within, say,  
14 biologist's area of expertise, you would need input from the  
15 biologist in order to draw such an --

16 A. Yes.

17 Q. Okay. And in the course of your duties as a -- so what is  
18 your position with the NSP?

19 A. I'm the deputy CEO.

20 Q. Okay. So in the course of your duties as the deputy CEO,  
21 to what degree are you responsible for the administration of  
22 the SURF+ project?

23 A. I'm the primary project manager for MST on the SURF!  
24 Busway and Bus Rapid Transit Project.

25 Q. Okay. So you interact with a lot of -- a lot of parties

**RHEINHEIMER - DIRECT / GENTRY**

1 in interest; is that fair to say?

2 **A.** Yes, that is fair to say.

3 **Q.** Like biologists?

4 **A.** Correct.

5 **Q.** Contractors?

6 **A.** Yes.

7 **Q.** Engineers?

8 **A.** Yes.

9 **Q.** Okay. You signed the declaration in support of the  
10 transportation agency for Monterey County's motion to vacate  
11 the injunction; is that correct?

12 **A.** Yes.

13 **Q.** Okay. And you signed that on or around May 12th, correct?

14 **A.** Well, I signed two of them. So --

15 **THE COURT:** So Ms. Rheinheimer, I'm going to ask that  
16 you don't -- you can't open up your documents unless you're  
17 advised to in terms of the attorney who's questioning you.

18 **THE WITNESS:** I'm sorry.

19 **THE COURT:** So, no, that's okay. So the documents  
20 that are before you either Ms. Mills or Mr. Gentry may direct  
21 you to some of the documents before you, but unless they do  
22 that, you can't open up the binder.

23 **THE WITNESS:** Fair enough. I will close them up,  
24 Your Honor.

25 **THE COURT:** Thank you.

1 BY MR. GENTRY

2 Q. And the point you made about signing two declarations was  
3 well taken. I'm referring to the first one that was submitted  
4 with the initial motion in mid May.

5 A. Yes.

6 Q. Okay. Attached as an exhibit to that declaration was  
7 something that purports to be a construction schedule. Are you  
8 familiar with that document?

9 A. Yes.

10 Q. Okay. Who is it, if you know, that drafted that  
11 construction schedule?

12 A. If I could ask you to refer me to the exact date of that  
13 construction schedule, I can tell you exactly.

14 Q. Yes, of course. The one that is attached to -- the one  
15 that is attached as exhibit A to your declaration dated  
16 4/23/2025.

17 A. That's the construction manager who I work with who  
18 provides the construction schedule.

19 Q. Okay. And what is his or her name?

20 A. His name is Spencer Wright.

21 Q. Okay.

22 A. He's with GraniteRock-Myers Construction.

23 Q. Okay. So Mr. Wright is an employee of GraniteRock-Myers?

24 A. Yes.

25 Q. Okay. Several versions of this particular construction

1 schedule have existed over time, is that fair to say?

2 A. Yes.

3 Q. Okay. A version -- do you know which version this is, the  
4 one dated April 23rd, 2025?

5 A. Yes, I do.

6 Q. Okay. Which version is that?

7 A. I'm sorry, I don't understand. It's the version that's  
8 from April 23rd, 2025.

9 Q. So I was asking sequentially as far as which version is  
10 it, is it version 4, is it version 5, version 6, version 7?

11 A. I'd have to refer to the document.

12 Q. The document itself does not reference a particular  
13 version, but earlier versions of the document have reflected a  
14 version number. So by way of example, if I can -- well, the --  
15 there was a version of this document that was submitted to the  
16 Coastal Commission in March of 2025; is that correct?

17 A. That is correct.

18 Q. Okay. What is your understanding of the differences  
19 between this version, the one dated April 23rd of 2025 and the  
20 version that was submitted to the Coastal Commission in March?

21 A. Is there a specific question that I can answer in your ...

22 Q. The question is what is your understanding of the  
23 differences between the two schedules, if there are any.

24 A. Well, the one that was submitted to the Coastal Commission  
25 in March reflected the project schedule at that time and then



1 the one in April reflected the project schedule at that  
2 particular time, as well.

3 You have to understand that the project itself has gone  
4 through several iterations and evolution in terms of how we can  
5 deliver the project in a manner that is timely and meets our  
6 deadlines for the federal transit administration, which, over  
7 the last six months or so has been on March 31st, 2028, because  
8 that's our required deadline to deliver the project to the  
9 public, who will be using the SURF! causeway to get to work and  
10 to school and to healthcare and what-have-you.

11 So we have worked with the federal transit administration  
12 for quite some time to make sure that we can deliver this  
13 project for the public benefit by a certain date and that's  
14 what is reflected in different iterations of the project  
15 schedule.

16 Q. Okay. Was the project schedule dated April 23rd, 2025,  
17 was that submitted to the Coastal Commission?

18 A. I don't believe so.

19 Q. Oh, and why not?

20 A. Well, we're still going -- we were still at the time going  
21 through the process of meeting all the prior-to-construction  
22 conditions with the California Coastal Commission.

23 Q. Okay.

24 A. And when we spoke with the commission, we explicitly told  
25 them that the March version was the initial submittal and that

**RHEINHEIMER - DIRECT / GENTRY**

1 we would not have a final version of the project schedule until  
2 we had all final priority construction conditions met. And  
3 that would be the last submittal to the California Coastal  
4 Commission so that we wouldn't have to keep resubmitting and  
5 resubmitting as conditions with a project changed over time,  
6 because at the end of the day what we need to do is make sure  
7 that as we're moving forward, we're reflecting the latest  
8 information in that project schedule.

9 Remember, it's kind of like a budget. You plan for what  
10 you are going to be spending money on, but at the end of the  
11 day, only your audit will tell you what you actually spent your  
12 money on. So a project construction schedule is just that,  
13 this is what we're planning on doing and then as the project  
14 gets delivered, things will change and adjust according to new  
15 information.

16 **Q.** Okay.

17 **THE COURT:** Counsel, let me ask a couple of questions  
18 just so I get a sense.

19 **MR. GENTRY:** Of course.

20 Examination

21 **BY THE COURT**

22 **Q.** So Ms. Rheinheimer, when was the first version of the  
23 construction schedule which then became the exhibit to the  
24 declaration, about that time period?

25 **A.** We've had a construction schedule for many years based on

## RHEINHEIMER - DIRECT / GENTRY

1 the different phases of the project that we've been delivering.  
2 So early on when we started the project, we would have had a  
3 preliminary schedule at 35 percent design. Then at 65 percent  
4 design, which is another milestone in delivering a project, we  
5 would have another project construction schedule. And then  
6 when we pulled in the CMGC contractor, that's GraniteRock-Myers  
7 construction manager/general contractor, they would have had an  
8 additional project schedule.

9 So we've had various iterations.

10 **Q.** So is the GraniteRock one now the -- basically the  
11 operative schedule or has there been another?

12 **A.** This one is the operative schedule. The --

13 **Q.** Okay. So when was the first version of this one?

14 **A.** I don't --

15 **Q.** So you chose GraniteRock.

16 **A.** I don't recall off the top of my head, but it would have  
17 been easily in 2023, early 2024.

18 **Q.** Okay. And then, so between that time period through the  
19 one submitted as part of the declaration, the one which was  
20 submitted to the commission, how many versions would you  
21 estimate there were?

22 **A.** I'm sorry, the California Coastal Commission?

23 **Q.** Between the one which was submitted, the 2023, the initial  
24 one, through the one which was attached to the declaration, how  
25 many versions do you think there were? I'm just trying to get

**RHEINHEIMER - DIRECT / GENTRY**

1 a sense, because I think --

2 **A.** Oh, gosh.

3 **Q.** Rough. Like less than five?

4 **A.** I would say probably between five and 10.

5 **THE COURT:** Okay. Thank you.

6 Counsel.

7 **MR. GENTRY:** Thank you, Your Honor.

8 **BY MR. GENTRY**

9 **Q.** So in the version that's dated April 23rd of 2025 the  
10 construction start date moved up, right?

11 **A.** Yes.

12 **Q.** Okay. And why is that?

13 **A.** Well, we had all the permissions and preconstruction  
14 conditions met within the city of Marina. Remember that we  
15 have three different CBPs, coastal development permits: One  
16 within the city of Marina, one which lies within the original  
17 jurisdiction of the California Coastal Commission, and also one  
18 with the City of Sand City. So we're dealing with three  
19 different entities and the permissions that we're required to  
20 meet were all met within the city of Marina.

21 And so in order for MST to deliver the project on time and  
22 within budget, we needed to be able to advance work in areas  
23 where the conditions were cleared. They were all cleared  
24 within the city of Marina. We were still waiting for the  
25 conditions to be released from the City of Sand City. And as

1 we are, you know, we are stewards of public funds, we have to  
2 deliver a project in the most efficient and effective manner  
3 that we possibly can.

4 And so when we looked at the -- all the conditions, we  
5 knew that we could start within the city of Marina and that we  
6 would make efficiencies by doing so. And when I say  
7 efficiencies, I mean we would be able to complete several  
8 months-worth of work within the city of Marina and be able to  
9 advance the project while we were working out the final  
10 conditions through the California Coastal Commission and while  
11 we were waiting for the City of Sand City.

12 **Q.** Is there any other version of the construction schedule  
13 which has a construction start date as early as the one dated  
14 April 23rd of 2025?

15 **A.** There were versions of it that are not in the record of  
16 the ones that Your Honor asked about. There were iterations of  
17 the schedule that had us starting as early as, you know, late  
18 2024, mid-2024, late 2024. So, yes, there have been iterations  
19 which are frankly not in the record because they're prior to  
20 this particular time.

21 **Q.** The version from March of 2025 has a construction start  
22 date of September 2025, doesn't it?

23 **A.** It does have a start of heavy construction in early  
24 September of 2025. It does have preliminary work starting as  
25 early as May.

1 Q. Okay. Preliminary work?

2 A. Yes, preliminary work, meaning seed collection, meaning  
3 putting up fencing, meaning verifying and checking utilities.  
4 Potholing, getting the site prepped and ready for work.

5 Q. Thank you for that.

6 You and MST in general were aware that this Court entered  
7 a preliminary injunction enjoining eviction of the plaintiff  
8 from the premises in mid-April of 2025, right?

9 A. We were aware.

10 Q. Okay. So if you're trying to further efficiencies, like  
11 you indicated in your prior answer, how is that goal advanced  
12 by trying to start construction in an area where my client was  
13 currently operating and federal court injunction prohibits them  
14 from being removed?

15 A. Well, remember, all the priority construction conditions  
16 had been met at that time with the city of Marina. There's  
17 also work that is in -- outside of the area where the handcars  
18 are currently operating that was available to us. Remember,  
19 what we're trying to do is advance a project that has a very  
20 specific deadline through the federal transit administration,  
21 making sure that we're delivering a project to the benefit of  
22 the public as soon as we can.

23 Q. So is it your testimony that MST was actually ready to  
24 begin construction in the city of Marina on or around May 23rd,  
25 2025, as indicated in that construction schedule?

## RHEINHEIMER - DIRECT / GENTRY

1 A. Yes, we started construction preliminary work in April of  
2 2025 in the city of Marina.

3 Q. You started preliminary work?

4 A. Yes, we did.

5 Q. But not actual construction?

6 A. We started tree removal. I'll be specific.

7 Q. Okay.

8 A. We started tree removal in April of 2025.

9 Q. Okay. And did -- was there maybe one or two trees that  
10 were difficult to remove because of my client's presence?

11 A. There were.

12 Q. Okay. And why was that?

13 A. It was behind a gate, a locked gate, that the handcar  
14 business controls.

15 Q. Okay. Did you inquire with them, either of the Clarks, as  
16 to whether MST's contractors could access that locked gate?

17 A. Our relationship on this project is with the  
18 transportation agency for Monterey County, who's the owner of  
19 the Monterey branch line, and we were in communication with the  
20 transportation agency in terms of the project schedule.

21 Q. Okay. Do you know whether anybody from the transportation  
22 agency --

23 A. I do not know that.

24 Q. So the question was do you know whether anyone from the  
25 transportation agency of Monterey County inquired of the Clarks

1 as to whether that locked gate could be opened? And I think  
2 the answer was?

3 **A.** I do not know the answer to that.

4 **Q.** Okay.

5 **THE COURT:** Follow-up question, counsel.

6 **BY MR. GENTRY**

7 **Q.** Ms. Rheinheimer, did you or anyone else at MST ask TAMC to  
8 reach out to the Clarks?

9 **A.** We did not.

10 **Q.** Did TAMC ever suggest that that might be possible or  
11 suggest it may not be possible?

12 **A.** I don't recall.

13 **THE COURT:** You can continue.

14 **MR. GENTRY:** Thank you, Your Honor.

15 **BY MR. GENTRY**

16 **Q.** So just to kind of dive a little further into the issue of  
17 starting construction in the city of Marina in the latter part  
18 of May of 2025, this year, did MST have an executed  
19 construction contract at any time prior to May 30th of 2025?

20 **A.** MST had an executed contract for tree removal services at  
21 that time.

22 **Q.** But did -- the question was a little more specific than  
23 that. Did it have an executed construction contract with its  
24 general contractor, GraniteRock-Myers?

25 **A.** No, that came -- we had the board authority as of April 14



1 of 2025 to execute a contract with the construction company,  
2 and we were finalizing the negotiated details at that time, and  
3 they executed construction contract as of early June.

4 **Q.** Right. I believe it was attached as exhibit J to your  
5 second declaration.

6 **A.** I'll take your word for it.

7 **Q.** Does that sound right?

8 Okay. So I'm curious how the April 23rd, 2025, schedule  
9 was supposed to work if it sets a construction start time or  
10 start date of May 23rd, 2025, but you still don't have an  
11 executed contract with your general contractor until about  
12 seven days later or more.

13 **A.** Right. So when we put together the schedule for April,  
14 that was as of early April, and we did anticipate executing a  
15 construction schedule by the time that we indicated on that  
16 schedule. We did not know at the time that it would take, you  
17 know, several weeks longer to execute that contract. It's  
18 entirely, you know -- on almost any single project we'll have,  
19 you know, adjustments in the schedule. What your schedule is  
20 is your best guess as to when that particular item may and  
21 should happen, but again, it's not -- it's not a certain that  
22 every single thing will happen on that schedule; however, it  
23 was our best guesstimate at that time.

24 **Q.** Okay. I'm just looking here, and I can show you on the  
25 little screen here, the April 23rd, 2025, schedule does show

1 construction notice to proceed as occurring on May 16th of  
2 2025. Now, what is your understanding of what that means?

3 **A.** The notice to proceed?

4 **Q.** Correct.

5 **A.** The notice to proceed is a document that is provided to  
6 the contractor after the contract is signed that says here are,  
7 you know -- you have the right to start the contract. You have  
8 the right to start the work and begin work accordingly.

9 **Q.** Okay. Has any notice to proceed been provided to the  
10 general contractor, GraniteRock-Myers?

11 **A.** Yes.

12 **Q.** Do you know when that was provided?

13 **A.** It was provided shortly after the construction contract  
14 was signed.

15 **Q.** Do you know whether that's part of the record before the  
16 Court?

17 **A.** I do -- did not see it as part of the record.

18 **Q.** Okay. And do you know why that is?

19 **A.** I do not know.

20 **Q.** Okay. Now, one other thing we can dive into. The  
21 construction contract that was attached as exhibit J to your  
22 second declaration did not have any exhibits attached to it.

23 **THE COURT:** I'm sorry, counsel. What was the --  
24 repeat that question.

25 **MR. GENTRY:** It was more of a statement.

1           **THE COURT:** Sure. That's fine.

2           **BY MR. GENTRY**

3           **Q.** The copy of the construction contract with the general  
4 contractor that was attached as exhibit J to your second  
5 declaration, the one that was filed in support of the reply to  
6 our opposition, does not have any exhibits attached to it. I'm  
7 curious if you have an understanding as to why that is.

8           **A.** I do not.

9           **Q.** Okay. Do you know whether the exhibits to the  
10 construction contract exist?

11          **A.** Yes, they do.

12          **Q.** Okay. All of them?

13          **A.** Yes.

14          **Q.** Okay. Including the preconstruction agreement schedule  
15 for construction, which is listed as exhibit 5?

16          **A.** It does exist.

17          **Q.** Okay. And what does it say about the construction  
18 schedule?

19          **A.** I would have to go back and take a look at it.

20          **Q.** But in any event, it's not before the Court?

21          **A.** If you're asking if that exhibit is included in the court  
22 documents, I would say "no".

23          **Q.** Understood.

24               **THE COURT:** Mr. Gentry, I'm just going to interrupt  
25 for a moment just to ask a couple of follow-up questions.

Examination

**BY THE COURT**

**Q.** So Ms. Rheinheimer, just to clarify, there's mention of one or two trees, two or three. Are there any trees remaining at this point?

**A.** Yes.

**Q.** In terms of ... so how many trees has MST been unable to remove due to the museum's operation?

**A.** At least one.

**Q.** Okay.

**A.** There is another that is slated to be removal which is also past that locked gate, and there are other trees within the general area where the handcars currently have their ticketing booth area, but that's not of issue for MST.

**Q.** So it's one which is at issue?

**A.** One was at issue in May and there was another one that we were waiting for the birds to fledge, and then we would need to get that one, as well. So there are two behind that locked gate that we would need access to.

**Q.** Okay. And then going back to the earlier questions regarding the prior -- regarding Sand City versus Marina versus the original jurisdiction with the CCC, those three --

**A.** Yes.

**Q.** -- areas, I understand from you that the Marina was the first one which was ready to go, so to speak?

1 A. Yes.

2 Q. I'm going to do this in nontechnical speak.

3 A. Absolutely.

4 Q. In terms of the other two, you said MST was still waiting?

5 A. Yes.

6 Q. Okay. For permits or whatever else was needed?

7 A. Just permits.

8 Q. Was there any -- was MST doing any prioritization between  
9 those three locations?

10 A. When I say permits, I'm sorry, let me just back up real  
11 quick because I think it's important.

12 We have all the permits necessary for the project. The  
13 issue is that we had to meet certain prior-to-construction  
14 conditions.

15 Q. Yes.

16 A. And so we were working on those prior-to-construction  
17 conditions with the City of Sand City, Coastal and Marina was  
18 all set.

19 Q. Could any of those have been prioritized or expedited  
20 during that time period of April, May, March -- I mean  
21 April-May? Sorry.

22 A. Had it not been for the handcar, we would have been in  
23 there today doing construction work in the area where they have  
24 their ticketing booth. Sand City at the time had not cleared  
25 all of our prior-to-construction conditions yet, and we were

1 still working with the California Coastal Commission on working  
2 through each of the issues in the prior-to-construction  
3 conditions.

4 So the only places that were available were the areas  
5 within city of Marina, but for the handcar still operating.

6 **Q.** So now are the other prior-to-construction conditions  
7 completed in either of those two other locations?

8 **A.** Yes. So Sand City has completed their review and have  
9 provided us authority to move forward with the construction  
10 within Sand City. We're finalizing the last little pieces.  
11 We've met all of the conditions with the California Coastal  
12 Commission. What we have to do now is provide all of the  
13 plans, the package and everything that meets all of those  
14 conditions in a finalized format so that the Coastal Commission  
15 can put their stamp of approval on it as ready for construction  
16 --

17 **Q.** Okay.

18 **A.** -- approved for construction.

19 **Q.** And so during the pendency of the injunction or when the  
20 injunction has been in place, are there other actions that MST  
21 could or did take in terms of moving forward those two other  
22 locations?

23 **A.** We -- I think it might be helpful, Your Honor, if I  
24 explain the process by which we've been working with the  
25 California Coastal Commission and the City of Sand City in

**RHEINHEIMER - DIRECT / GENTRY**

1 meeting all of the prior-to-construction conditions. And  
2 please interject if I'm going too far afield of where you're  
3 trying to go.

4 **Q.** You can briefly summarize, but I also just want to make  
5 sure that --

6 **A.** I will try to be brief.

7 So the California Coastal Commission, we've been meeting  
8 with them on a weekly basis going through the issues, and we  
9 are at the point where we have agreed on all of the sort of  
10 technical aspects of the project.

11 We also did the same thing with Sand City. We met with  
12 them fairly frequently. I wouldn't say as often as weekly, but  
13 I'd say every other week.

14 **Q.** Uh-huh.

15 **A.** At least once a month to go through each of the issues  
16 that we were trying to resolve.

17 **Q.** When did MST obtain Sand City's authority to move forward  
18 with construction within its jurisdiction?

19 **A.** That would have been June -- if it's a Monday, June 9th.

20 **THE COURT:** Okay. Thank you.

21 **THE WITNESS:** Thank you.

22 **MR. GENTRY:** Continue?

23 **THE COURT:** You may continue.

24 **BY MR. GENTRY**

25 **Q.** So is GraniteRock-Myers the construction manager or is it

## RHEINHEIMER - DIRECT / GENTRY

1 the prime contractor?

2 A. It is both.

3 Q. Both? Okay.

4 A. It's a CMGC project. It's an alternative project delivery  
5 method.

6 Q. Okay. And was that sent out for competitive bid?

7 A. That's not the way that that particularly works in terms  
8 of the contract for construction. We did competitively bid the  
9 CMGC preconstruction, preconstruction services.

10 Q. Okay. So you indicated that a notice to proceed had been  
11 issued to GraniteRock-Myers to start --

12 A. Yes.

13 Q. -- general construction?

14 A. Yes.

15 Q. Okay. Has GraniteRock-Myers obtained insurance and bonds  
16 that would be needed for the contract?

17 A. Part of the initial part of a construction project is to  
18 go through all of the submittals and the work that needs to be  
19 done to mobilize them for construction. So over the next month  
20 or two they'll be providing the bonds and submitting the  
21 quality control, quality assurance program and all of the  
22 requirements in those submittals. So as of today, no, they  
23 have not, but that's part of the process as we move forward and  
24 the project moves towards construction.

25 Q. So can they actually go out and break ground without the



## RHEINHEIMER - DIRECT / GENTRY

1 insurance bonds, those other things?

2 **A.** They are required to provide those to MST before, you  
3 know, a shovel gets into the ground and starts construction in  
4 earnest, yes.

5 **Q.** Okay. Thank you for that.

6 So we talked a little bit about permits and the City of  
7 Marina and you indicated that MST or TAMC has all of the  
8 necessary permits to start construction in the city of Marina?

9 **A.** That is correct.

10 **Q.** Okay. Were copies of those permits attached as exhibits  
11 to your declaration or declarations?

12 **A.** Yes. Would you like me to point to which one it is?

13 **Q.** So I think there was a reference in the second declaration  
14 to a -- find the exact ... it was something to the effect of an  
15 agreement with the City of Marina that was attached as exhibit  
16 I, I believe. Is that the permit?

17 **A.** Are you referring to the Marina public improvement  
18 agreement?

19 **Q.** That is correct.

20 **A.** Yes, that is the -- what the City of Marina told us was  
21 that was the permission to proceed in the city of Marina, which  
22 they executed on November 15th of 2024.

23 **Q.** Okay. Thank you for that.

24 One other issue in terms of permitting is the U.S. Fish  
25 and Wildlife Service; is that correct?

1     **A.**    Yes.

2     **Q.**    Okay.  U.S. Fish and Wildlife Service had conducted a  
3     biological, let's say survey in 2022, right?

4     **A.**    That's not exactly correct.

5           The U.S. Fish and Wildlife Service relies on the  
6     information that MST provided through its biologists and  
7     through our consultants who do the biological survey.  They're  
8     U.S. Fish and Wildlife-certified biologists to, you know,  
9     collect information, and they surveyed the area in 2022.

10          MST is -- it is a federally funded project through the  
11     federal transit administration, and as such, the federal  
12     transit administration is the lead agency essentially for the  
13     federal action.  The federal action requires that if there is a  
14     threatened or endangered species within the project area, they  
15     would -- especially plants or animals, they would consult with  
16     the U.S. Fish and Wildlife Service.

17          Federal take permit would be required if there is a  
18     threatened or endangered species which would be impacted by a  
19     construction project or a project where heavy equipment or  
20     vehicles or some such would harm the threatened or endangered  
21     species.

22     **Q.**    So thank you for that clarification.

23          U.S. Fish and Wildlife Service issued I guess what they  
24     called a biological opinion?

25     **A.**    They did.

1 Q. In 2022?

2 A. Yes, they did.

3 Q. Okay. And as you indicated, it sounds like that was based  
4 perhaps in large part on information that MST provided to it  
5 based on work that its biologists had conducted?

6 A. Yes.

7 Q. Correct?

8 Okay. Between 2022 and the present date did the surplus  
9 project change materially?

10 A. Actually, when the California Coastal Commission approved  
11 the project and provided MST with a coastal development permit,  
12 what it did was require that the project largely stay on top of  
13 the former rail line. In other words, all of the ballasts, the  
14 ties, the railroad tracks would all be removed or re-purposed,  
15 and the busway would be on top of the railroad tracks.

16 And so in 2022 that was not the case, and when the -- when  
17 the coastal development permit came in for us, that resultant  
18 acreage that was impacted and the area that was impacted  
19 actually reduced from .14 acres to .13 acres of impacted area  
20 with regard to the threatened and endangered species that were  
21 within the corridor.

22 Q. You said .13 acres, but what's the basis for that?

23 A. I have -- the biologists resurveyed the area and provided  
24 a memo to MST showing the difference between the October  
25 biological opinion area and the new area as a result of the

1 coastal development permit.

2 **Q.** But the change in the project necessarily means that the  
3 impact on the environment would probably be different, right?  
4 It's a different project if the ballast is coming out, the  
5 track is coming out, probably being hauled away and then maybe  
6 hauled back after some process, that's a different project than  
7 the one that existed or the one that was proposed in 2022,  
8 isn't it?

9 **A.** That is correct.

10 **Q.** Okay.

11 **A.** That's why we initiated with the U.S. Fish and Wildlife  
12 Service through the FTA a re-consultation with them because we  
13 did recognize that the area had changed and we wanted to make  
14 sure the U.S. Fish and Wildlife Service was aware of the fact,  
15 and we provided them a memo through our consultant to show the  
16 differences.

17 **Q.** And has the U.S. Fish and Wildlife Service updated or  
18 reissued its biological opinion based on the new information  
19 you provided or that MST provided?

20 **A.** Right. So we've been working with the U.S. Fish and  
21 Wildlife Service, have had several meetings with them regarding  
22 this change, and they will honor the iterations that we've been  
23 going through. That's not exactly how they do it. They don't  
24 necessarily reissue the biological opinion. They will reissue  
25 the conditions, but not the actual biological opinion itself.

## RHEINHEIMER - DIRECT / GENTRY

1 Q. But they will update it to reflect the differences in the  
2 project --

3 A. Yes.

4 Q. -- in the way it's constituted now versus the way it was  
5 then?

6 A. Yes.

7 Q. And it sounds like they have not yet issued that or  
8 provided that updated --

9 A. Right.

10 Q. -- biological opinion?

11 A. Their schedule has -- they've shared with us their  
12 schedule that that will be finalized in early to mid July.

13 Q. Okay. And isn't it true that the U.S. Fish and Wildlife  
14 biological opinion also includes biological impacts in the city  
15 of Marina?

16 A. It has very few. There are three Monterey spineflower  
17 which are within the city of Marina's area in the Palm and Del  
18 Monte to the freeway overpass. So there are very few U.S. Fish  
19 and Wildlife Service issues within the city of Marina; the  
20 impacts are very low.

21 Q. Okay. The impacts are low, but they are not none.  
22 Greater than zero?

23 A. Right. So I would further say that we've already  
24 collected the seeds from the Monterey spineflower which are  
25 within the city of Marina, and they would not be an impediment

## RHEINHEIMER - DIRECT / GENTRY

1 for us to move forward within the city of Marina with regard to  
2 U.S. Fish and Wildlife Service conditions. Those conditions  
3 have already been met within the city of Marina.

4 **Q.** But doesn't the U.S. Fish and Wildlife Service need to  
5 provide the updated biological opinion in order to give MST the  
6 green light, let's say, to start construction?

7 **A.** No, that's not what they shared with us. They've shared  
8 with us we can still continue doing our work and we've been in  
9 consultation with them, and seed collection of the Monterey  
10 spineflower, we've been in consultation with them about  
11 collecting those seeds because we don't want to miss that  
12 window.

13 If we miss the Monterey spineflower window, which starts  
14 in May, for a whole 'nother year waiting for the biological  
15 opinion, you know, conditions to be, you know, re-released, we  
16 would miss a complete year of work, which would -- which would  
17 be catastrophic for the project delivery.

18 **THE COURT:** So just to confirm. Pardon me. One more  
19 interruption.

20 So just to confirm, the spineflower seeds have now been  
21 collected?

22 **THE WITNESS:** Within the city of Marina, yes. They  
23 are continuing to collect Monterey spineflower on the rest of  
24 the corridor, and if they're not complete last week, they'll be  
25 complete this week.

1           **THE COURT:** Okay. Thank you.

2           **THE WITNESS:** Uh-huh.

3           **BY MR. GENTRY**

4           **Q.** So is it your testimony that MST does not need a further  
5 updated biological opinion from U.S. Fish and Wildlife Service  
6 to actually start construction, like shovel in the ground  
7 construction?

8           **A.** The -- can you rephrase that, please?

9           **Q.** So is it your testimony that MST does not need a further  
10 updated biological opinion from the U.S. Fish and Wildlife  
11 Service to break ground in the city of Marina?

12           **A.** I think it's a little bit more nuanced than that. What we  
13 need from the U.S. Fish and Wildlife Service is not necessarily  
14 a full updated biological opinion. What we need from them is  
15 the agreed-to mitigation measures which were contained in the  
16 biological opinion. It's a portion of it, not the entirety of  
17 it.

18           **Q.** Okay. But it's still something new or updated that is  
19 needed from U.S. Fish and Wildlife Service in order to  
20 greenlight breaking ground in the city of Marina?

21           **A.** I think there may be some more gray area that is not -- is  
22 not being characterized.

23           **Q.** Can you explain what you mean by that?

24           **A.** I will do my best.

25           So when we've had conversations with the U.S. Fish and

**RHEINHEIMER - DIRECT / GENTRY**

1 Wildlife Service, they never said, okay, you can't do any work.  
2 They said, okay, I see that, you know, the conditions have  
3 changed, and we need to update, you know, some of the  
4 information. As we're moving along in this process, you need  
5 to comply with the latest iteration of the -- of the mitigation  
6 measures, right?

7 So if they didn't, you know, issue the change mitigation  
8 measures until, say, August, that wouldn't be problematic for  
9 us because we'd still be working on the required seed  
10 collection for the buckwheat, for example, in August, and maybe  
11 even into September. We've already agreed to the mitigation  
12 measures. It's a matter of them putting the stamp on it.

13 **Q.** Okay.

14 **THE COURT:** Mr. Gentry, I'm going to have you go at  
15 the most for another few minutes.

16 **MR. GENTRY:** Okay.

17 **THE COURT:** Then I'll save a couple minutes for  
18 rebuttal.

19 **MR. GENTRY:** Sounds good.

20 **BY MR. GENTRY**

21 **Q.** So just to touch briefly on the issue of seed collection,  
22 it sounds like the biologists have been able to collect seeds;  
23 is that correct?

24 **A.** They have. They've been limited to Tuesdays and  
25 Wednesdays.



## RHEINHEIMER - DIRECT / GENTRY

1 Q. Okay. And are you aware of any material delays to the  
2 seed collection process that have been caused because of that?

3 A. When I told our biologists, our lead biologists at  
4 Harrison Associates that they only have Tuesdays and Wednesdays  
5 when the handcars are not operating, she said that is very  
6 limiting.

7 So keep in mind that our consultants are -- the sub  
8 consultants who are doing some of this work are not just  
9 working on MST's project, they're working on other projects  
10 throughout the state. And, you know, narrowing a window to two  
11 days is very limiting.

12 Q. Okay. So I want to get into the issue of the budget.

13 A. Okay.

14 Q. Since that's an item of concern.

15 My understanding, and please correct me if I'm wrong, the  
16 only budget that has been brought to the Court's attention is  
17 the budget that was submitted to the federal transit  
18 administration I think around the end of last year?

19 A. Okay.

20 Q. You indicated in your declaration that MST has a budget  
21 and that the MST budget includes a budget for retaining walls.  
22 Do you have an understanding as to why the MST budget wasn't  
23 submitted along with your declaration?

24 A. I don't recall.

25 Q. Okay. Do you have a -- what's your understanding as to

1 the differences, if any, between the Federal Transit  
2 Administration budget and the MST budget?

3 **A.** If you're referring to the retaining walls and the  
4 differences in one version of the budget that went to the  
5 Federal Transit Administration and another, there was a line  
6 item, and I'd have to refer back to it to show you the specific  
7 line item that shows retaining walls, and then in a later  
8 version that money from the retaining walls was no longer on  
9 the line.

10 And the reason why that retaining wall budget with the FTA  
11 was moved, was changed, was because the Federal Transit  
12 Administration's project management oversight consultant told  
13 us to move that item into the main component of the busway. So  
14 it wasn't like it was just deleted and we don't have a budget  
15 for retaining walls, it was just reassigned to another line  
16 item.

17 **Q.** So is it your testimony that the \$105 million budget that  
18 was provided to the Federal Transit Administration also  
19 includes all of the retaining wall cost and expense that is  
20 likely to be incurred by the MST?

21 **A.** Yes.

22 **Q.** Okay. I want to touch briefly on the issue of the flange  
23 lubricators.

24 **A.** Okay.

25 **Q.** To your knowledge, has any environmental testing been done

## RHEINHEIMER - DIRECT / GENTRY

1 as to the extent, if any, of contamination resulting from the  
2 flange lubricators?

3 A. Yes.

4 Q. Okay. And what testing is that?

5 A. The lab that GraniteRock-Myers has did some testing on the  
6 flange lubricators. One of the flange lubricators did not have  
7 any problems with any kind of contamination. The other one  
8 did. It was a petroleum product. And we've been in contact  
9 with the Monterey County environmental health department on how  
10 to properly dispose of those flange lubricators and properly  
11 dispose of the area surrounding the one that has contamination.

12 Q. So is it your testimony that testing has been done in the  
13 soil --

14 A. Yes.

15 Q. -- surrounding that flange lubricator?

16 A. Yes.

17 Q. Okay. And it's been ascertained how much pollution leaked  
18 into the soil; is that correct?

19 A. There is an initial assessment, yes. As the -- when the  
20 flange lubricator -- let me back up.

21 MST had a project where we removed a building a number of  
22 years ago and it relates to this because I do have some  
23 experience in removing material that needs to be removed and  
24 sent to a proper location. We had a building that needed to be  
25 removed. It lead-based paint, it had asbestos. We moved that

## RHEINHEIMER - DIRECT / GENTRY

1 all out and around the perimeter of the building we tested for  
2 lead. Six feet out, six inches down, and it came back with  
3 results that that material could not be used for commercial or  
4 reused. So it had to be taken away to a proper facility.

5 We had to go down another six inches and test that  
6 material for lead. It came back as inappropriate for reuse, so  
7 it had to also be hauled away. And again we went down another  
8 six inches. So 18 inches, six feet out, and we pulled all the  
9 material out, sent it to a facility that accepted that type of  
10 material.

11 This would be the same process, except that petroleum  
12 isn't -- isn't regulated the same way lead is regulated, so  
13 we're working with the Department of Environmental Health at  
14 the county to get the permit and make sure that we're taking  
15 out a material in the dune environment that should not be  
16 there.

17 **Q.** Do you have an understanding based on the testing that has  
18 been -- that's already been done as to how deep the  
19 contamination goes?

20 **A.** That would be part of removing the flange lubricator and  
21 as we're removing material, we'll continue to test until  
22 there's no more -- there's no more material that would be  
23 problematic.

24 **Q.** Understood. But if the flange lubricator has not yet been  
25 removed, then the extent of the contamination must also

1 necessarily be unknown, right?

2 **A.** It would be unknown as to maybe the depth or ... because  
3 when the -- when they did the testing, when GraniteRock-Myers  
4 did the testing, they tested a number of feet out from the  
5 flange lubricators to ascertain where the limits were. So it  
6 would be more a matter of depth, not width.

7 **Q.** Okay. But still, if it was very deep, that would increase  
8 the cost, would it not?

9 **A.** It -- it may. It's unlikely.

10 **Q.** Okay. Couple more questions here.

11 You indicated in your declaration, the second one, the one  
12 that was filed in support of the reply -- and I'm going to  
13 quote the exact language here. It's from paragraph 10. Quote,  
14 there were significant construction cost savings by moving the  
15 busway to on top of the railroad tracks, as required by the  
16 Coastal Commission, end quote.

17 What did you mean by that?

18 **A.** When the Coastal Commission moved the busway to on top of  
19 the railroad tracks, about 50 percent of the retaining walls  
20 were no longer needed. So grading for retaining walls, the  
21 cost of putting in retaining walls, that was significantly  
22 reduced.

23 **Q.** And then, why is that, that the retaining walls were not  
24 needed?

25 **A.** The -- because of the topography of where we were. So by

1 moving it 10 feet or 15 feet over, that slope, whether it was  
2 this way or this way (indicating) was no longer needed to be  
3 retained by a retaining wall.

4 **Q.** Okay. Is it fair to say that the redesign triggered by  
5 the coastal commission's permit approval also resulted in other  
6 costs being likely be incurred in connection with the project,  
7 such as removing the rail, removing the ballast, trucking all  
8 of the ballast material away from the area?

9 **A.** It would, of course, have a cost, but it didn't have the  
10 same magnitude of cost as retaining wall work. Retaining wall  
11 work is specifically intensive and, you know, reusing the  
12 ballast is a material asset to the project in and of itself.  
13 That means we don't have to truck in a whole bunch of other  
14 material. We can reuse it as a base material on the busway.

15 **Q.** Understood. But it also has to be trucked away and  
16 processed, crushed perhaps, and then brought back.

17 **A.** It will be trucked away to a site which is adjacent to the  
18 Fifth Street station area, and equipment will be brought in to  
19 crush it and put it back onto the busway.

20 **Q.** Understood.

21 Is the cost of removing the ballast material, crushing it  
22 and bringing it back, is that accounted for in the FTA budget?

23 **A.** I would have to double-check with the team on that very  
24 specific question.

25 **Q.** Do you know how much that cost -- that cost is, the

## RHEINHEIMER - DIRECT / GENTRY

1 estimated amount?

2 **A.** I do not.

3 **Q.** Okay.

4 **A.** It's contained within the construction contract.

5 **Q.** Okay.

6 **A.** That's part of the cost of the construction contract.

7 **Q.** So that was another thing I wanted to ask. You -- and  
8 this is part of the problem that we experienced just from the  
9 lack of exhibits for the construction contract. You had  
10 referenced a number, a very specific number, down to the cent,  
11 as to the cost of retaining wall construction that you had  
12 indicated was in the construction contract, but I wasn't able  
13 to locate where in the construction contract it was. And so  
14 the number for your reference in paragraph 10 of your  
15 declaration in support of the reply is \$4,646,061.76. So is  
16 that --

17 **A.** I asked our construction estimator how much the retaining  
18 wall cost was, and that was a number that she provided to me.

19 **Q.** Okay. And your declaration indicates that that -- that  
20 that is included in the construction contract. Is it part of  
21 one of the exhibits or is it just a number that you were  
22 provided by a representative of the general contractor?

23 **A.** It's included in one of the exhibits.

24 **Q.** Okay. Which, again, were not included with your  
25 declaration, unfortunately.

**THE COURT:** Mr. Gentry, if you want, if you need time to ask a couple follow-up questions, you'll have time.

**MR. GENTRY:** That sounds good.

**THE COURT:** So Ms. Mills, before you begin I'm going to ask a couple follow-up questions.

**MS. MILLS:** Certainly.

**THE COURT:** Maybe that will help shape what you want to ask.

## Examination

**BY THE COURT**

Q. You ready?

**A.** I am.

**Q.** Okay. Let me ask some questions about the seed, if that's all right.

**A.** Sure.

**Q.** So in the declaration from May of 2025 you had indicated that railroad tracks and ties may need to be removed. It sounds like seed collection has to be done. So what is the status of that? Would anything need to be removed? Because it doesn't seem like it.

**A.** I don't think so at this point.

Q. Okay.

A. I was referring to the biological opinion in that statement and I wasn't sure at the time if we needed to. Since then, our biologists have been able to go out and collect



## RHEINHEIMER - DIRECT / GENTRY

1 seeds, you know, in the limited time window that we have while  
2 handcars are still operating.

3 Q. And when did the seed and soil collection begin?

4 A. It began in late May, May 19th on or about, just for the  
5 Monterey spineflower.

6 Q. And is there an estimate of how many hours it will take to  
7 collect seeds and soil?

8 A. I don't have that off the top of my head. It is pretty  
9 intense, though, if you see the pictures of our biologists out  
10 there, you know, almost with tweezers trying to pull out the  
11 seeds there.

12 I don't know that the bulk wheat plants in August and  
13 September will be as time intensive, but there are over 500  
14 buckwheat plants that we have to get to.

15 Q. And so right now it seems like there hasn't been any  
16 effort to try to reach cooperation or to have any sort of  
17 working in sync with the museum or at least not that you're  
18 aware of, that there has been outreach to the museum about  
19 coordinating the soil and seed collection?

20 A. That would be a correct statement.

21 Q. And then with this schedule now you're discussing of  
22 Tuesday and Wednesday, is it expected that the seeds -- let's  
23 say an injunction were to stay in place. Is like right now  
24 with the time estimate of Tuesday and Wednesday, is it expected  
25 that the seed -- soil and seed collection would complete this

1 summer-winter, summer-fall in a timely manner?

2 **A.** I don't know the answer to that question comprehensively.  
3 I'd have to go back to our seed collection folks.

4 The best I can say is having only two days a week  
5 available for seed collection according to our biologists is  
6 very limiting.

7 **Q.** Okay.

8 **A.** So here's the challenge with seed collection, if I can  
9 expand a little bit.

10 Not every plant seeds at the same time and there's two  
11 different types of buckwheat plants out there that seed at  
12 different times, and it's all dependent on weather, where  
13 they're located, just little micro climate issues. And so we  
14 need to continually monitor them to make sure that we're  
15 getting the right time for that seed, to make sure we're  
16 getting enough seeds to be able to plant in, you know, three  
17 times the area in other locations.

18 **Q.** And let me move you to tree removal.

19 **A.** Okay.

20 **Q.** So in your declaration it cites to being \$15,000, that  
21 the -- the cost associated with the tree removal will increase  
22 due to delays by at least \$15,000. So what's the basis of the  
23 15,000?

24 **A.** So what we had originally tried to do was remove the trees  
25 within a certain window of time after September 15th, but

## RHEINHEIMER - DIRECT / GENTRY

1 before January 31st. That's when there are no issues with  
2 avian species.

3 When -- after January 31st -- this is any year.

4 Q. Yeah. So this is not --

5 A. No, no.

6 Q. Okay. All right.

7 A. Any year, because that's --

8 Q. Right.

9 A. -- the time when birds are nesting.

10 Q. I understand that. I've read that in the --

11 A. Okay. Perfect.

12 Q. The birds and the patterns have been discussed in the  
13 papers.

14 A. Perfect.

15 Q. So the 15,000, like, what is that cost?

16 A. That cost is to monitor for birds and make sure that we're  
17 not cutting down a tree after this -- the January 31st  
18 timeframe. So we need to have somebody out there, binoculars,  
19 looking at the trees, making sure there are no dark-eyed juncos  
20 or Anna's hummingbirds or California scrub jays nesting at that  
21 time so we avoid those trees so that they can do their thing,  
22 the birds can fledge.

23 Q. I'm sorry to interrupt, but it sounds like so the cost is  
24 to monitor the --

25 A. Yes.

## RHEINHEIMER - DIRECT / GENTRY

1 Q. -- trees when you're trying to decide when to -- when to  
2 go and then remove it?

3 A. That is correct.

4 Q. So aren't you going to have that cost for monitoring that  
5 tree whether you do it in January 2025 or January of 2026,  
6 correct? It sounds like the operational cost of taking a look  
7 at that tree and making sure there are no birds in it.

8 A. Yes, only outside of that September to January 31st  
9 timeframe.

10 Q. And that \$15,000, is that monitoring of the tree or the  
11 trees, that doesn't boil down to the tree, correct?

12 A. It boils down to all the trees.

13 Q. That's what I thought. I was trying to wrap my head  
14 around 15,000. So that's helpful. Thank you.

15 A. You're welcome.

16 Q. And then Sand City has received all of its approvals now?

17 A. Yes.

18 Q. So at this point has -- and that was in the beginning,  
19 earlier in June, correct?

20 A. (Nods head.)

21 Q. And so, has that work begun?

22 A. That work has not begun. It's a little bit more tricky in  
23 Sand City because there are traffic impacts.

24 Q. Uh-huh. I know that.

25 A. You know that area, right?

1 Q. I do.

2 A. Where the Costco is?

3 Q. Yes?

4 A. And then there's an onramp. And so there's a lot of work  
5 that needs to happen in terms of timing of those, of the work  
6 in there, to make sure that we're not impacting, say, the week  
7 before Thanksgiving because that's really, you know, people are  
8 just there.

9 Q. And they always go to Costco?

10 A. And they always go to Costco.

11 So we're going to try to time it with the City of Sand  
12 City so that it's the least impact to the traveling public  
13 around there, and we haven't had those specific conversations  
14 yet. As we move into the, you know, the school season and then  
15 the Thanksgiving and Christmas and everything like that, it's  
16 going to be a little bit tricky there.

17 Q. Can work in Sand City and Marina happen simultaneously?

18 A. Yes.

19 THE COURT: All right. Thank you.

20 THE WITNESS: Uh-huh.

21 THE COURT: Ms. Mills, your witness.

22 MS. MILLS: Thank you, Your Honor.

23 CROSS-EXAMINATION

24 BY MS. MILLS

25 Q. Ms. Rheinheimer, is it fair to say at this point that MST

1 has satisfied all prior-to-construction condition?

2 **A.** Yes. It would be fair to say that, and at this point  
3 we're at a point where we're, you know, dotting the I's,  
4 crossing the T's, and we'll be resubmitting final construction-  
5 ready documents to the Coastal Commission this week, and then  
6 they'll, you know, do their stamp of approval when they do  
7 their stamp of approval.

8 **Q.** Right. But in any event, that process would not affect  
9 the ability of the project to move forward with construction at  
10 this point; is that true?

11 **A.** We could start construction within the area of Palm and  
12 Del Monte in Marina today but for the handcar and this  
13 particular situation with the injunction.

14 **Q.** All right. So you were just asked questions about the  
15 effect of the presence of the tracks on the seed collection,  
16 correct?

17 **A.** Yes.

18 **Q.** All right. But there is an issue with the tracks that the  
19 handcars' operation on the tracks beyond the seed collection at  
20 this point in time. Is that true?

21 **A.** Well, yes.

22 **Q.** Okay. So can you explain to us what a critical path item  
23 is?

24 **A.** Sure. A critical path item is designed to inform a  
25 project team and a project schedule of what work needs to

1 happen in order for other pieces of work to then continue.

2 It's like if that particular thing doesn't happen, there's a  
3 cascading effect on everything else in the schedule.

4 **Q.** Okay. And can you please tell us what the critical path  
5 item in this particular project is?

6 **A.** Removal of the railroad tracks.

7 **Q.** And why is that?

8 **A.** Well, in all, most all iterations of our design, whether  
9 it was at 35 percent, 65 percent, 95 percent or a hundred  
10 percent design, there has always been track removal within the  
11 project. To the extent that it was total track removal  
12 happened on September 12th, 2024 when the California Coastal  
13 Commission required that all track within their jurisdiction be  
14 removed, but there was always going to be some track removal  
15 within Palm and Del Monte, there was going to be track removal  
16 within Sand City to provide cost savings to the project.

17 So generally along the rail corridor there's a  
18 hundred-foot right-of-way, but there are places where it's  
19 narrower, there are places where it's wider. And so in the  
20 places where it's narrower or there were direct conflicts  
21 between what we're -- like a bus station, for example, at Palm  
22 and Del Monte, we were not able to necessarily keep the tracks.  
23 We had to remove those in order to build the transit station.

24 Another location was underneath the highway just south of  
25 Palm and Del Monte where the corridor is a little bit narrower,

1 and there are highway abutments that, you know, and support  
2 structures that need to be avoided.

3 So we were always going to have to remove that trackage  
4 anyway.

5 So I hope that answered your question. Maybe do it over  
6 again for me so I make sure it's complete.

7 **Q.** I think you did, but I do have a follow-up question.

8 So what is the deadline for the critical path item of the  
9 track removal?

10 **A.** The deadline is early September.

11 **Q.** Okay. And what will happen if that critical path deadline  
12 is missed?

13 **A.** Well, for each day that we're not able to do that, we're  
14 not moving forward with the project. I mean, the whole -- the  
15 project in and of itself is the busway. We're trying to get  
16 public transit riders through Highway 1 traffic faster and  
17 provide more reliable transit service to them. So if the  
18 tracks aren't removed, we can't move forward with the project.

19 **Q.** All right. And is it true that but for the handcars'  
20 operation on those tracks at this point, they would already  
21 have been removed?

22 **A.** In the area of Palm and Del Monte in the city of Marina,  
23 yes, they would have been removed and we would be well on our  
24 way in, you know, construction. Remember in my testimony  
25 earlier, we had permission from the City of Marina in that



**RHEINHEIMER - CROSS / MILLS**

1 public improvement agreement as of November 15th to be able to  
2 start work. But for the injunction on not moving forward, we  
3 couldn't really start work.

4 **Q.** Okay. And just as a general proposition, is it common in  
5 construction projects to make changes to what's being done  
6 based on conditions on the ground?

7 **A.** All the time.

8 **Q.** And sometimes that includes doing things ahead of  
9 schedule, true?

10 **A.** That is true.

11 **Q.** And why is that?

12 **A.** Well, when a public agency is responsible as a fiduciary  
13 matter for delivering a project on time and within budget we  
14 have to make sure that our team is flexible, can adapt to  
15 changes and to evolve as the project moves forward. You know,  
16 without, you know, the amount of time that we need to be able  
17 to do the work in the city of Marina, you know, that's going to  
18 have to be tacked on somewhere else potentially involving  
19 overtime for the contractor to deliver work and accelerate a  
20 schedule when they wouldn't necessarily need to.

21 **MS. MILLS:** All right. I have no further questions.  
22 Thank you, Your Honor.

23 **THE COURT:** Thank you.

24 Examination

25 **BY THE COURT**

1 Q. Let me follow up on a question or two which Ms. Mills had  
2 asked you focusing on the critical path conversation you just  
3 had with her and the removal of the railroad tracks.

4 You had said the deadline is early September. When in  
5 early September?

6 A. September 9th.

7 Q. And is that the deadline to begin the removal of the  
8 railroad tracks or to complete?

9 A. That's the deadline to begin.

10 So what needs to happen is it's -- in the schedule it's  
11 noted as pioneer access. What needs to happen, because the  
12 railroad tracks are located in one location, we need to put a  
13 gravel road right next to it in order for the trucks from the  
14 track removal company to be able to access the tracks along the  
15 rail corridor so they can pull out the steel from the railroad  
16 tracks, put it on the trucks and then haul it.

17 Q. How long is it expected that the amount of track which is  
18 overlapping with the museum, how long is that expected to take?  
19 Because let's assume the gravel's down, but just the actual  
20 removal of those tracks.

21 A. So the schedule as I recall shows from September through  
22 November-December time frame. So it is an extensive amount of  
23 work.

24 Q. Okay. And that is the construction schedule which needs  
25 to be referenced from. If I were to look for that exhibit?

1     **A.**    As I recall, it's the 4/23 schedule.

2                 **THE COURT:**   Thank you.

3                 Okay.   Thank you, Ms. Mills.

4                 **MS. MILLS:**   Thank you, Your Honor.

5                 **THE COURT:**   Mr. Gentry, any brief follow-up?

6                 Because -- very brief?

7                 **MR. GENTRY:**   Yeah, just a couple.

8                                 **REDIRECT EXAMINATION**

9     **BY MR. GENTRY**

10    **Q.**    So you testified in response to a question that Ms. Mills  
11    asked you that construction could start in the city of Marina  
12    today or tomorrow if the plaintiff were not still out there,  
13    correct?

14    **A.**    Yes.

15    **Q.**    Okay.   But I also thought you testified when I was asking  
16    you some questions that the prime contractor, GraniteRock-  
17    Myers, still had not obtained all of its items of insurance,  
18    its bonds, those things, and that it was still in the process  
19    of submitting those things which are necessary preconditions  
20    for it to start work on the project.   So I'm trying to  
21    reconcile the difference between those two assertions.

22    **A.**    I think maybe what you're getting at is today, meaning an  
23    actual today, obviously we would have to have the submittals  
24    completed, but we could start shortly thereafter.   Today,  
25    meaning, you know, imminently.

**RHEINHEIMER - REDIRECT / GENTRY**

1 Q. Okay.

2 A. Within the next week or two.

3 Q. So not actually today --

4 A. Not actually today.

5 Q. -- because those submittals are still in process?

6 A. Yes.

7 Q. Okay. And isn't the same thing true with respect to the

8 U.S. Fish and Wildlife biological opinion, where they still

9 need to sign off on that updated aspect of it so that aspect of

10 the permit is it's greenlight to go forward?

11 A. Right. So as I explained before, the area within the city

12 of Marina where the handcars currently are -- have their ticket

13 booth and the area up to the highway is clear from an

14 environmental perspective, we would not need to have any

15 further biological opinion clearances necessarily in that area

16 because we've already done the seed collection for the Monterey

17 spineflower. There's nothing there that's stopping us but for

18 the handcar continued use of the railroad tracks.

19 MR. GENTRY: Okay. That's all I have for now.

20 THE COURT: Thank you.

21 Thank you very much. You are excused.

22 THE WITNESS: Okay. Thank you.

23 THE COURT: All right. Counsel, let's take a quick

24 five-minute, six-minute stretch break, and then we're going to

25 begin argument. So we are now in recess.

**CLOSING ARGUMENT / MILLS**

1 (A recess was taken from 11:46 a.m. to 12:00 p.m.)

2 **THE COURT:** You may be seated.

3 All right. We're continuing on the record in the Museum  
4 of Handcar Technology versus Transportation Agency of Monterey  
5 County.

6 So, counsel, I had set the expectation that we take one  
7 more break at the end of argument, but given the hour and time,  
8 I'm inclined to push straight through. So we're going to have  
9 25 minutes per side in terms of the argument beginning with the  
10 moving party, Ms. Mills.

11 Ms. Mills, do you want to save a little time for rebuttal?  
12 Just let me know, we'll give you a heads up.

13 And outside of that, we're going to aim to try to wrap up  
14 by 1:00 just for the court reporter, who is in, I believe,  
15 Arkansas and otherwise. So we'll go from there.

16 Ms. Mills.

17 **MS. MILLS:** Thank you, Your Honor.

18 And I would like to reserve some time for rebuttal,  
19 please.

20 **THE COURT:** Five minutes?

21 **MS. MILLS:** That will be fine, thank you.

22 **THE COURT:** Okay.

23 **CLOSING ARGUMENT**

24 **MS. MILLS:** So I think that what we need to keep in  
25 mind here is it was never a matter of if the handcar tours

## CLOSING ARGUMENT / MILLS

1 would have to leave the public land, it was a matter of when.  
2 And it is beyond dispute that on October 31st, 2024, Handcar's  
3 lease expired, and the lease itself that we haven't talked a  
4 lot about here today but was discussed in previous papers  
5 referenced that at some point the plaintiffs would need to  
6 vacate the property because specifically for the reason that  
7 this \$105 million transportation project was set to begin.

8 I think that it is beyond dispute that the First Amendment  
9 does not create the right to a lease of property in perpetuity,  
10 and the plaintiff is suggesting that the TAMC did not renew its  
11 lease because of its opposition to the SURF! project. The  
12 moving party does not concede that to be reality. For purposes  
13 of this motion, we are not going to argue that fact.

14 So instead, I'd like to point out that even assuming  
15 that the plaintiff has made a colorable First Amendment  
16 claim --

17 **THE COURT:** Well, the Court found that it had, in  
18 fact.

19 **MS. MILLS:** Of course.

20 **THE COURT:** The Supreme Court found that there is a  
21 likelihood of success.

22 **MS. MILLS:** Yes.

23 So even assuming that the plaintiff has made a viable  
24 First Amendment claim and has shown irreparable harm, under the  
25 *Winter* factors, the remaining *Winter* factors, they favor

## CLOSING ARGUMENT / MILLS

1 vacating the injunction. And that would be, of course, the  
2 balance of the equities and the public interest of -- that are  
3 set forth in the *Winter* factors.

4 And I think that it is without question that this is a  
5 project of great value to the public, to help people, lower  
6 income people, get to work, people of all means get to work, to  
7 aid, to ease congestion. And a lot of work has been put into  
8 this project to get it to the point where we are now and when  
9 it's set to begin.

10 And the TAMC has a fiduciary duty to the voters and to the  
11 public to get this project done and to get it done on time and  
12 within budget. And I believe that the evidence that has been  
13 presented both in the papers and here today in court shows that  
14 the continued presence of the handcars on the tracks is truly  
15 putting into jeopardy the ability of the TAMC, the MST and for  
16 the project to actually be effectuated at significant cost to  
17 the taxpayers.

18 **THE COURT:** So Ms. Mills, let's go to the point of  
19 the timing. And so the tracks, it appears that the track  
20 construction removal would begin on September 9th in terms of  
21 the laying the ground, literally laying the ground for that to  
22 happen, right?

23 And so the other two things that were raised were the seed  
24 and soil --

25 **MS. MILLS:** Yes.

1           **THE COURT:** -- and the tree removal.

2           **MS. MILLS:** Yes.

3           **THE COURT:** So the record also I think is clear at  
4 this point that the MST and TAMC have made no effort to try to  
5 collaborate or coordinate with the museum regarding possible  
6 entry into the property and coordination of that. What  
7 should -- how should the Court consider that in its  
8 determination?

9           **MS. MILLS:** Well, this was set forth in the original  
10 moving papers, but there's an issue regarding the removal of  
11 the trees on the tracks that goes beyond not having access  
12 through the gate because the problem is they -- ideally, the  
13 tracks would be gone, and they wouldn't have to worry about  
14 damaging the tracks in order to remove the trees because  
15 there's heavy equipment.

16           **THE COURT:** Well, we're down to one tree, so let's  
17 talk about that tree. And it seems like ... so with that tree,  
18 so you're talking about the concern about going over the  
19 tracks, and then I saw the museum disputed that and said, well,  
20 you could do this and you could do that, but, I mean, are there  
21 means in which -- let's go back to what I was saying of like  
22 should -- how should the Court consider the fact that there  
23 have been no efforts made in terms of coordination, and let's  
24 start more simply, maybe with the seed and soil removal, then,  
25 or sampling.



1           **MS. MILLS:** Okay. Well, with respect to the seed and  
2 soil removal, there really -- TAMC and MST feels hamstrung, for  
3 lack of a better word, because of the injunction. They don't  
4 want to violate the injunction. They're trying to comply with  
5 the injunction. So their solution has been to just do the seed  
6 collection on Tuesdays and Wednesdays, when the handcars are  
7 not operating.

8           By way of background, I think it's evident in the papers  
9 that there has been -- it's not a matter that the TAMC or the  
10 MST doesn't want to cooperate with the plaintiffs. It's that  
11 they're afraid of violating a court order and the injunction.  
12 They don't want to do anything that would violate the  
13 injunction.

14           So, for instance, you know, they didn't move the heavy  
15 equipment over the tracks to remove the tree because they  
16 didn't want to damage the tracks and risk violating their  
17 possession of the property.

18           In terms of coordinating with the TAM -- I'm sorry, with  
19 the handcars regarding the seed collection, I'm not sure what  
20 the answer would be because the people have to be on the ground  
21 in the tracks removing the seeds with tweezers at some times.  
22 And so the only remedy is for them to do it on Tuesdays and  
23 Wednesdays when they're not operating because it's not safe for  
24 them to be on the tracks when the handcars are operating.

25           I know plaintiff's counsel -- I'm sorry, plaintiff set

## CLOSING ARGUMENT / MILLS

1    forth in their opposition that the handcars only operate  
2    10 miles an hour, but that would be very dangerous if it hit  
3    someone in the head who was on the track. So I don't think  
4    that it's they're not trying to cooperate. They've already  
5    changed the entire construction project to try to get as much  
6    done as possible while the injunction is in place. It's just  
7    as a practicality there is no compromise that's feasible that  
8    wouldn't -- that wouldn't endanger the biologists, but also  
9    potentially endanger the customers on the handcars if there was  
10   an accident.

11        And then there's the liability issues for the TAMC and the  
12   MST if something were to happen during that, you know,  
13   loggerheads of people trying to do things at cross purposes.

14        So I don't know if that answers your question.

15                **THE COURT:** You can continue.

16                **MS. MILLS:** All right. So I think there's something  
17   that needs to also -- it's set forth in our papers, in our  
18   moving papers, but the sequencing of work on a construction  
19   site like we discussed with Ms. Rheinheimer is fluid based on  
20   the conditions on the ground or what needs to be done, and  
21   there's nothing nefarious about that. But the other thing that  
22   needs to be kept in mind is that the sequencing of the work is  
23   actually up to the contractor. It's not just up to -- well,  
24   it's not up to the MST or the TAMC. That's the contractor's  
25   job.

1       The construction manager's job is to sequence the work in  
2       order for it to be the most effective.

3       So I think that's something that we need to keep in mind  
4       when we're considering what's going on here with the  
5       accommodations that have been made already and what could  
6       possibly be done going forward.

7       This critical path issue is, really, we've gotten to --  
8       you pointed out the deadline of September 9th, and that's the  
9       critical path deadline when it has to begin in order for the  
10      construction project to have any -- well, in order for the  
11      construction project to finish on time within the 707 days that  
12      it takes based on the schedule.

13      That's not the ideal date. They want to start now. And  
14      so I just want to point out that the MST has already been  
15      making accommodations in order to work around the injunction to  
16      allow plaintiff to continue to enjoy their tenancy on the  
17      property. And so though September 9th is the drop dead date,  
18      it's not the ideal date.

19      And as Ms. Rheinheimer was intimating, things are often  
20      done earlier on construction projects. That's -- in this  
21      particular case that's who you can get ahead when you end up  
22      with delays later because obviously every delay is cost to the  
23      taxpayer. And there's just simply no way around it. The  
24      tracks have to be removed, and this was always anticipated, and  
25      we've just gotten to the point it has to be done.

1       There was talk earlier about the seed collection needing  
2       to remove the tracks, but it appears we've worked around that  
3       issue at this point, but it has to be removed in order to  
4       comply with the design change by the Coastal Commission as to  
5       how the project has to be designed.

6       The other thing I would like to point out, I want to talk  
7       a little bit about the *Younger* abstention, and I would  
8       respectfully suggest that this is an appropriate case for  
9       *Younger* abstention. I would respectfully maintain that under  
10      the Ninth Circuit four-part test that *Younger* applies because  
11      the UD action is ongoing, it involves California's interest in  
12      enforcing the orders and judgments of the courts, it implicates  
13      an important state interest, and it allows the litigants to  
14      raise federal challenges.

15      I know that in their opposition plaintiffs dispute whether  
16      the *Younger* factors have been met, but I would respectfully  
17      disagree. I think there's no question that on criterion 1, the  
18      state proceedings commenced before any federal substantive  
19      proceedings.

20      So under the *Equity Lifestyle* case, which is 548 F.3d  
21      1184, at 1196, that first criterion is met.

22      I think there's no --

23           **THE COURT:** Ms. Mills, I think the *Younger* abstention  
24      argument is tough given the fact that a stipulation has been  
25      signed in state court, signed by the parties, which basically

1 says, which basically is the state court saying, we defer to  
2 you. Like the federal court, you should resolve this  
3 injunction and such, and then.

4 So those issues of federalism and comity have been  
5 addressed to a large extent already by what the parties  
6 themselves entered into. So I'm having a very hard time seeing  
7 the applicability of the abstention doctrines and where it  
8 would take you in this case.

9 **MS. MILLS:** Well, I would suggest that -- I would  
10 point out that the stipulation itself reserves all defenses,  
11 rights and defenses, and *Younger* abstention is a defense. If  
12 can be brought at any time because it's akin to lack of subject  
13 matter jurisdiction or a defect in subject matter jurisdiction.

14 So I would respectfully suggest that the stipulation does  
15 not alter the *Younger* factors.

16 If the Court -- just quickly with respect to the remaining  
17 *Younger* factors, there's no question that criterion 3 is met.  
18 I don't think plaintiff would even dispute that. There's a  
19 public interest in this construction project. And criterion 4,  
20 there's no question that the plaintiff had the ability to raise  
21 its federal claims at the state level. Plaintiff argues in its  
22 opposition that it wasn't permitted to do so because the Court  
23 granted the motion to strike, but *Younger* doesn't say that it  
24 has to win on its federal claims, only that the Court has the  
25 ability to consider it. And the Court did consider it, the

1 First Amendment claim, and struck them.

2 And then as to criterion--- the second criterion, which is  
3 that it involves a -- California's interest in enforcing the  
4 orders and judgments of a court, I think that the second  
5 Younger criterion also favors abstention. It applies to civil  
6 cases involving a state's interest in enforcing a order and  
7 judgments of its court, and this prevents state defendants from  
8 using federal proceedings to render state judgments mandatory.

9 I think that it doesn't take a great leap in logic to see  
10 how it -- this process could be imitated by others in the  
11 future who opposed state-funded projects. It's not uncommon  
12 for individuals to disagree or have disagreements with a  
13 state-funded project, and if *Younger* abstention were not  
14 applied in this case, it would give people a roadmap as to how  
15 to prevent construction projects or any projects that they  
16 don't agree with from going forward.

17 **THE COURT:** Only if they make a colorable claim that  
18 there was retaliation, correct?

19 **MS. MILLS:** Yes.

20 **THE COURT:** Okay. So I'm going to encourage, because  
21 I really, like we're in the weeds right now with the project.  
22 So I really encourage, like -- well, weeds or seeds. But let's  
23 really try to focus on this because, I mean, assuming that the  
24 Court were to agree with you that the balance of the equities  
25 may be shifting or have shifted at some point, you know, it

1 then becomes the question of somewhat timing and so forth, and  
2 I'm not sure that whether or not defendant has made that  
3 showing in terms of when that shift would happen in terms of  
4 when that balance would tip the other way.

5 So I think focusing more in terms of where we are at with  
6 the project or anything else that you want raise, or you can  
7 reserve and save the remaining time, because you're already  
8 well over 15 minutes in, if you want to hear what Mr. Gentry's  
9 going to raise. But I would just focus on that versus the  
10 abstention because it seems like that's a bit of a sideshow.

11 **MS. MILLS:** Okay. Well, I will just say this. I  
12 keep bringing up this date of September 9th, 2025, which is  
13 when the tracks have to be pulled up.

14 **THE COURT:** Okay.

15 **MS. MILLS:** I think there's no question that the  
16 burden shifts at that point. I believe the burden has already  
17 shifted based on what the TAMC and MST is having to do in  
18 order to accommodate their operations on--- in a construction  
19 zone.

20 **THE COURT:** Okay.

21 **MS. MILLS:** But if there's no question at that point  
22 that the burden has shifted, and there has -- there has to be  
23 some time allotted for the plaintiffs to get off the property.  
24 They're still selling tickets through August.

25 And as we pointed out in our papers, to not belabor the

**CLOSING ARGUMENT / GENTRY**

1 point, I don't think that the schedule they suggested for the  
2 amount of time that it would take them to remove their  
3 operations is credible, but if we take them at their word, it  
4 takes two months, and it's almost July. So it would need to be  
5 now if the Court is inclined to vacate the injunction.

6 **THE COURT:** Thank you.

7 **MS. MILLS:** Thank you, Your Honor.

8 **THE COURT:** All right. Mr. Gentry.

9 **CLOSING ARGUMENT**

10 **MR. GENTRY:** So, Your Honor, we're here today because  
11 the transportation agency for Monterey County is asking the  
12 Court to either reconsider or vacate its order granting in part  
13 plaintiff's motion for preliminary injunction.

14 TAMC runs into a problem, however, because it fails to  
15 demonstrate that it is entitled to the relief requested on both  
16 fronts.

17 So first with respect to TAMC's motion for  
18 reconsideration, and I'm going to kind of refer to them both as  
19 separate motions, although they were combined into one filing.  
20 I think it's fair to say that it was a combined motion for lack  
21 of a better way to put it.

22 But as to the aspect of it asking the Court to reconsider  
23 its order, TAMC failed to first request leave from the Court to  
24 file such a motion in accordance with civil Local Rule 7-9.  
25 Even if the Court were to construe TAMC's motion as one



1 requesting leave to file a motion for reconsideration, it would  
2 still fail to pass muster in that regard because TAMC does not  
3 demonstrate a material difference in facts or law from that  
4 which was presented to the Court in the first hearing, does not  
5 demonstrate the emergence of new material facts or a change in  
6 the law, and does not demonstrate any failure by the Court to  
7 consider material facts or dispositive legal arguments that  
8 were presented to the Court before the order was entered.

9 That's the criteria set forth in civil Local Rule 7-9 for  
10 when a court should grant leave or is empowered to grant leave  
11 to file a motion for reconsideration.

12 **THE COURT:** So we were toying with this, because I  
13 actually think this is a motion to vacate our a motion for  
14 dissolution more than it is about the reconsideration, but the  
15 local rule has some.

16 The second basis is a bit, I don't know, I fully agree  
17 with our local rule in that aspect, but let's assume that the  
18 first and the third are not applicable, right; that TAMC's not  
19 arguing that I made an error as a matter of law. Maybe you  
20 are, but I'm assuming that you're not, or that the first one  
21 does not apply either. So we're really looking at that second  
22 one. Let me just pull up the standard so I'm not being so  
23 vague on the record.

24 But this new material fact or the equivalent or change of  
25 law, and I think what they're going to say is the material

## CLOSING ARGUMENT / GENTRY

1 facts are basically now we're looking at this critical path,  
2 we're looking at September. Seeds and soil and the trees were  
3 all part of the initial papers, but that they've gotten better,  
4 a better sense of their schedule and such. And so why don't  
5 you focus your argument in terms of that.

6 But I also, which I meant to ask TAMC, but I'm going to  
7 basically ask them whether or not this is truly just a motion  
8 for dissolution as the Court violated its ruling, which I think  
9 it probably is.

10 **MR. GENTRY:** Right. So, to the extent that TAMC is  
11 just arguing there is a material difference in fact, I would  
12 argue that they failed to meet their burden in that regard.  
13 They are not in a materially different position now than they  
14 were back in February when they were arguing against the  
15 injunction in the first go-around. They still are -- maybe  
16 they're a little closer to being ready to actually start  
17 construction, but they're still not quite there. They still  
18 don't have the general contractor having obtained all of its  
19 bonds and insurance policies that it's required to have under  
20 the contract.

21 And this is an important thing to keep in mind because the  
22 contract, you know, all approximately 300 pages of it, has  
23 about, let's see, has about six pages, five or six pages of  
24 insurance and bonding requirements.

25 We have a performance bond, the payment bond, a warranty

1 bond. Then we have commercial liability insurance, workers'  
2 comp and employer's liability insurance, automobile liability  
3 insurance, excess liability insurance, professional liability  
4 insurance, builder's risk, contractor's pollution liability  
5 insurance.

6 So the fact that the contractor still is in the process of  
7 obtaining these submittals definitely means that regardless of  
8 Ms. Rheinheimer's assertion that construction is ready to start  
9 today, it definitely isn't. And we also understood or came to  
10 understand that MST's understanding of the word "today" is  
11 different than the ordinary meaning. Their understanding of  
12 the word "today" is possibly sometime within the next couple  
13 weeks, not today.

14 So it's important to keep these things in mind just  
15 because MST and TAMC rushed into court. They filed an  
16 emergency motion to advance the hearing date on their motion to  
17 vacate the injunction, and it's clear that they still are not  
18 ready to actually start construction anyway. They have yet to  
19 meet all of the prior-to-construction conditions established by  
20 the Coastal Commission. They have yet to work out all the  
21 details on the U.S. Fish and Wildlife biological opinion. They  
22 may be closer to having conditions ready to actually start in  
23 Sand City. It appears there's still some transportation and --  
24 I'm sorry, some traffic control issues that need to be worked  
25 out there.

1           **THE COURT:** Uh-huh.

2           **MR. GENTRY:** But I would respectfully submit that the  
3 same thing is likely true with respect to the City of Marina.  
4 TAMC and MST have not shown that they have met all the traffic  
5 control problems or that they've addressed all the traffic  
6 control problems they've been encountering in the city of  
7 Marina.

8           So I think the Court established a fairly user-friendly  
9 order when it entered that preliminary injunction. It didn't  
10 give the museum everything that it wanted. It set up a pretty  
11 clear path where once TAMC and MST were actually ready to start  
12 construction, they can come forward with a detailed evidentiary  
13 showing that they had everything that was needed to actually  
14 start construction. They have not done that.

15           Something along those lines would probably include all of  
16 the exhibits to the construction contract rather than just the  
17 construction contract itself, which was signed I think several  
18 days after plaintiff had pointed out in its opposition to their  
19 motion that there was no signed copy of the construction  
20 contract submitted with it.

21           Their motion would have a copy of MST's budget that  
22 possibly is more complete and up to date than the budget  
23 submitted to the Federal Transit Administration, and which  
24 includes apparently according to Ms. Rheinheimer detail as to  
25 the cost of the retainer walls that will need to be put in.

## CLOSING ARGUMENT / GENTRY

1 Possibly MST's budget includes the estimated cost of trucking  
2 out the ballast material, crushing it and bringing it back to  
3 put it in as the foundation for the road. But we don't know  
4 that because MST's budget was not included as an exhibit to  
5 Ms. Rheinheimer's declaration.

6 So we're left to kind of guess as to where MST and TAMC  
7 actually are in the process and we're just asked to take their  
8 word for it.

9 **THE COURT:** So let's say the Court agrees with you  
10 that there's -- I mean, there's a balance being reached, right?  
11 You all aren't ... the goal of this injunction is not to turn  
12 plaintiffs into sort of the supervisors of like looking through  
13 and making sure every single part of this very large deal that  
14 every "I" is dotted and every "T" is crossed, but -- so, but I  
15 do agree with you that why weren't there complete versions  
16 provided of the contract and so forth.

17 But let's go beyond that. Let's say maybe some of these  
18 permits are a couple weeks -- that today is not today, that  
19 there's definitely a few more weeks in the mix. But talk to me  
20 about that critical path, the September 9th date and the  
21 concerns with the tracks themselves, and that date, which, you  
22 know, has been in the mix concretely both in testimony today as  
23 well as in the record, why is that date in terms of this  
24 project moving forward and in terms of balancing the equities  
25 not a tipping point?

1           **MR. GENTRY:** It's a good question. If we're  
2 talking --

3           **THE COURT:** Thank you. Well, thank you. So ...

4           **MR. GENTRY:** Yeah, I -- if we're talking about the  
5 actual timeframe for removal of the track overall, I think it's  
6 important to keep in mind that even that projection, that  
7 projected timeframe has shifted in the different schedules.

8           **THE COURT:** Uh-huh.

9           **MR. GENTRY:** The copy of the March 18th of 2025  
10 schedule that was attached to Mr. Clark's declaration, I think  
11 it was exhibit G to Mr. Clark's declaration, that showed  
12 traffic removal starting on or around October 8th of 2025.  
13 So --

14           **THE COURT:** Is that the latest you saw?

15           **MR. GENTRY:** That's the one from March of 2025.

16           **THE COURT:** Is that the latest date you saw -- sorry,  
17 the latest date for the track removal which you saw in terms of  
18 the versions you have seen?

19           **MR. GENTRY:** In the March, the March 18th of 2025,  
20 schedule, that is the latest date for track removal to start.  
21 That track removal date moves up about a month to September 9th  
22 of 2025 in the April 23rd, 2025, version of the schedule. So  
23 it advances a little bit. But as far as the general concept of  
24 track removal, we're looking at the fall of 2025 in virtually  
25 every iteration of the schedule.

1           **THE COURT:** And do you agree that that is a  
2 critical -- we're just going to use this buzzword for the  
3 purposes of today, but critical path, is that the ...

4           **MR. GENTRY:** I would agree, with the caveat that I  
5 think the Court and the plaintiff should maintain a degree of  
6 skepticism as to TAMC and MST's representations about exactly  
7 where they are in that process and what is ready to start at  
8 any particular given point in time.

9           And the other point to make, September of 2025 is about  
10 three months away. TAMC was filing its emergency motion saying  
11 we need to be able to start construction before the end of May,  
12 last month.

13           **THE COURT:** Well, let's not forget the motions at the  
14 ex parte request to shorten, the request to shorten time.

15           **MR. GENTRY:** Right. And asking to shorten time when  
16 their actual timeframe when they really need to get things  
17 done -- again, taking their representations at face value -- is  
18 in September of 2025.

19           **THE COURT:** Discuss the museum's 60 days and need for  
20 60 days with me. I saw the schedule in the Clark, Mr. Clark's  
21 declaration, but talk to me through that and whether or not --  
22 because you heard, and it was both in the reply brief and  
23 otherwise, concern regarding, you know, the 60-day and whether  
24 or not it's an overly inflated figure.

25           **MR. GENTRY:** So I don't think that it's inflated in

## CLOSING ARGUMENT / GENTRY

1 any way. I think it accounts for the fact that there are going  
2 to be a number of action items that the museum is going to need  
3 to undertake in order to get itself out, to take its structures  
4 down in the city of Marina, to take out all of the handcars  
5 that are being stored there, and, you know, get a crane to take  
6 out some of the structures. There's just a lot of things that  
7 need to take place in order for the museum to vacate and do so  
8 fully and finally.

9 The other point that I would want to make in that regard  
10 is a 60-day timeframe was explicitly built into the lease as  
11 the time in which, if the -- and I think it would have been the  
12 City of Marina in this instance, but if the city were intending  
13 to terminate the sublease between my client and the City, then  
14 it would need to provide 60-day notice so that my client can do  
15 what it needs to do to vacate the property, have everything  
16 ready and get out of there.

17 That 60-day timeframe essentially gives plaintiff the  
18 benefit of the bargain so that it's not essentially, again,  
19 being prematurely forced out of a lease in retaliation for its  
20 exercise of its First Amendment rights.

21 So that's the other point that I would want to make on the  
22 60-day timeframe. And also for at least probably the past six  
23 months my client has been kind of operating in a state of  
24 uncertainty, right? You know, that the Court granted the  
25 injunction in part, but the unlawful detainer proceeding did go



1 forward in the sense that the parties stipulated to a judgment,  
2 and once the Court lifts the injunction, then there will be a  
3 fairly short fuse on when my client has to leave.

4 So a lot of the 60 days has to do with just allowing  
5 plaintiff also the degree of certainty that it would need to  
6 plan out its departure in a way that is orderly and sensible  
7 and doesn't result in, you know, some aspects of personal  
8 property being left behind because it had to leave in a rush or  
9 something like that.

10 So I'll just point out a few more of the things that TAMC  
11 would have had as attachments to an exhibit or I'm sorry, a  
12 declaration from Ms. Rheinheimer or some other form of  
13 authentication. One of them would be the Caltrans encroachment  
14 program. The schedules, probably all iterations of them  
15 identify a Caltrans encroachment permit as a necessary item  
16 that needs to be obtained. We have not seen any evidence  
17 anywhere in the record as to TAMC or MST having obtained that  
18 Caltrans encroachment permit.

19 So I'd submit if they were actually ready, they would have  
20 provided a copy of that.

21 **THE COURT:** So I want to make sure I fully understand  
22 things which in the museum's mind remain outstanding in terms  
23 of permits or otherwise. Can you just list them in terms of  
24 what you had started with earlier and then now anything  
25 further?

1           **MR. GENTRY:** Sure.

2           So there's the Coastal Commission prior-to-construction  
3 conditions. We've been told that they're right around the  
4 corner, but we still haven't seen any indication that the  
5 Coastal Commission has actually confirmed that the prior-to-  
6 construction conditions have been met.

7           **THE COURT:** Uh-huh.

8           **MR. GENTRY:** There's the U.S. Fish and Wildlife  
9 biological opinion which we understand needs to be updated in  
10 some respects, including in relation to the city of Marina,  
11 because it does encompass at least in part the city of Marina,  
12 and it has not been updated since the significant redesign of  
13 the surplus project.

14          There's the Caltrans encroachment permit which deals with  
15 I think some rights of way access issues at various points on  
16 the busline.

17          And then we've heard representations from, you know,  
18 Ms. Rheinheimer that the improvement agreement with the City of  
19 Marina is a permit, but it would seem that there should be some  
20 more formal sort of permit having been issued by the city  
21 before construction can actually begin there.

22          And those are the only -- well, yeah, those are the only  
23 permitting issues that the museum is presently --

24           **THE COURT:** That's helpful, thank you.

25           **MR. GENTRY:** Yes.

## CLOSING ARGUMENT / GENTRY

1        So I would also point out, and I think the Court picked up  
2        on this, TAMC's motion shows in large part the agency is more  
3        interested in identifying problems that can form a factual  
4        basis for its argument to vacate the injunction than it is at  
5        actually finding practical solutions to those alleged problems.  
6        And the issue with seed collection is a prime example. It's  
7        fairly clear that neither MST nor TAMC made any efforts to  
8        try to work with the museum to figure out a way that its  
9        biologists can go out on the tracks or near the tracks and  
10       collect seeds.

11       It's I think also pretty clear from the record, and we  
12       tried to make it clear, that the plaintiff is willing to  
13       cooperate. Has no problem.

14       **THE COURT:** And has there been any outreach? Because  
15       I do think your record is pretty clear. I mean, those  
16       statements were made in your opposition papers and the  
17       willingness was expressed.

18       Has there been any efforts since the motion papers?

19       **MR. GENTRY:** Not aware of any.

20       Yeah, and the other point that I would want to make on  
21       that is there's really a complete absence of evidence that TAMC  
22       investigated to what extent it's possible to work around the  
23       museum's operations other than, you know, doing the seed  
24       collection on Tuesdays and Wednesdays, which by all measures  
25       seems to be working okay.

1           **THE COURT:** Uh-huh.

2           **MR. GENTRY:** The issue of the museum's liability  
3 insurance is another area where TAMC seems more interested in  
4 identifying a problem to support its legal arguments before the  
5 Court rather than actually addressing a real world issue. TAMC  
6 filed a copy of an outdated certificate of liability insurance  
7 to imply that the museum may not be properly insured.

8           **THE COURT:** No, I thought that was unfocused. I  
9 agree.

10          **MR. GENTRY:** Right. And it was also filed along with  
11 another probably six, seven, eight different items of evidence  
12 with their reply for the first time and not in rebuttal to any  
13 specific argument.

14          And to be clear, if TAMC or MST had made an inquiry as to  
15 whether the plaintiff has a current liability insurance policy,  
16 the answer would have been "yes," and TAMC has been added as an  
17 additional insured, and my client, I'm sure, would be happy to  
18 add MST as an additional insured.

19          But those conversations, if they never happen, then TAMC  
20 will never get the benefit.

21          **THE COURT:** There's a tone which is obvious  
22 throughout -- which is hinted at both throughout the papers and  
23 throughout the exhibits that I think stepping back from the  
24 personal level, interpersonal level which has been reached in  
25 terms of what is happening in this litigation would behoove

1 everybody involved, and I tend to agree, and it's something  
2 we're going to talk about as we look towards the ADR deadline  
3 which is coming up, and I agree with your comments, counsel.

4 **MR. GENTRY:** Let's see. So we're also seeing what  
5 appears to be an attempt on the part of TAMC to manufacture the  
6 conditions necessary to remove the museum from the premises.  
7 In March of 2025 MST submitted a proposed construction schedule  
8 to the Coastal Commission indicating a proposed construction  
9 start date of September 2nd, 2025. This proposed schedule,  
10 similar to an earlier version generated on November 11th, 2024,  
11 did not have construction starting at the Palm-Del Monte  
12 station until 2026.

13 Suddenly, however, after the Court entered its injunction,  
14 MST both advanced its start of construction date from  
15 September 2nd of 2025, which was the date in that March 2025  
16 constructions statement, it advanced that construction start  
17 date to May 23rd, 2025 and stated the construction at the Palm  
18 Del Monte station would begin on that date.

19 I think it's fair to say that the Court can infer based on  
20 the temporal proximity between the date of entry of the  
21 injunction on April 14th of 2025 and the generation of that  
22 updated construction schedule less than 10 days later, that the  
23 advancement of the construction start date and the start of  
24 construction at the Palm-Del Monte station were intended  
25 primarily to facilitate the modification of the Court's

## CLOSING ARGUMENT / GENTRY

1 injunction and possibly in order to further retaliate against  
2 the museum for its exercise of First Amendment rights.

3 Frankly, I don't think that Ms. Rheinheimer's explanation  
4 as to why the construction start date was advanced in the way  
5 that it was and why construction was intended to start in the  
6 Palm-Del Monte station in May of 2025, I don't think it's  
7 credible. And in large part the reason for that is they were  
8 still trying to figure out with their contractor, number one,  
9 I'm sure what the contract would look like, because it hadn't  
10 been signed by the time that they were representing that they  
11 were intending to start construction, and as previously  
12 indicated, their contractor is still working on the  
13 submittals.

14 **THE COURT:** Counsel, you have a minute or two, a  
15 couple minutes remaining.

16 **MR. GENTRY:** I think the last point that I would make  
17 is just that the Court crafted what I think is an elegant  
18 solution to a difficult problem in its preliminary injunction.  
19 It allowed a lot of flexibility to TAMC and MST to resolve the  
20 injunction, to get it modified or get it vacated when they're  
21 actually ready, and it also recognized the plaintiff's  
22 interests and I think accounted for those fairly well. TAMC's  
23 problem here is that they're just not ready, and if they were  
24 ready they would be able to show us.

25 That's all I have, Your Honor.

1           **THE COURT:** Thank you.

2                           **CLOSING ARGUMENT**

3           **MS. MILLS:** Just briefly, Your Honor.

4           I would suggest that plaintiff's characterization of the  
5   readiness of the project is misstated. I can only assume it's  
6   based on a misunderstanding of how construction projects work.  
7   Construction projects do not, on a project of this magnitude,  
8   they are not organized in such a way that every single permit  
9   contingency is completed before the project actually is  
10   underway, or no construction project would ever be  
11   completed.

12          I think this is reflected in the schedule that plaintiff,  
13   Mr. Clark, put forth for leaving, vacating the premises where  
14   everything has to be done consecutively, as opposed to things  
15   being done concurrently. And I think there seems to be a  
16   disconnect here.

17          There was no evidence that was intentionally withheld from  
18   this Court in order to obfuscate or to mislead the Court in any  
19   way. We provided a mountain of evidence. We provided  
20   everything that we thought was relevant on a short timeline,  
21   and if there's anything that is missing, which I would suggest  
22   based on the evidence that's been presented, we have more than  
23   met the Court's suggestion of what the burden is to show that  
24   we are ready to begin construction, but if --

25           **THE COURT:** Ms. Mills, why didn't TAMC include the

## CLOSING ARGUMENT / MILLS

1 complete version of the contract with the -- with all the  
2 attachments?

3 **MS. MILLS:** I can only -- it was not intentional. It  
4 was a process, a function of having so many exhibits that  
5 somebody dropped the ball somewhere. I didn't realize until we  
6 were here today that that was the case. I honestly did not,  
7 Your Honor. And if that were the deciding factor, there's  
8 nothing in those attachments that changes anything that's going  
9 on here.

10 And I think that --

11 **THE COURT:** What I'm hearing is it was a shortened  
12 timeframe, but this is somewhat -- the shortened timeframes,  
13 which have been happening ever since the motion to shorten time  
14 on this motion, were of TAMC's own making, right? I mean, the  
15 initial preliminary injunction papers which the Court granted  
16 leave then to supplement those papers had no evidence. Like  
17 all these fire drill emergencies keep being of TAMC's own  
18 making to some degree. Which, from the perspective of judicial  
19 economy and for us to actually have to review these records and  
20 be here again on another motion, so is a little bit -- it's  
21 wasteful of the judicial resources and public trust in terms of  
22 that.

23 **MS. MILLS:** Your Honor, I heed what the Court is  
24 saying. I do not disagree at all what the Court is saying. I  
25 cannot speak for prior counsel and why things were done the way



1 that they were done. I'm not going to throw prior counsel  
2 under the bus, but from my perspective, as soon as I have had  
3 this case, I had to deal with the injunction being granted and  
4 trying to get up to speed and trying to provide the Court the  
5 actual information that the Court said it needed to set aside  
6 or vacate or modify the injunction. I understand the Court's  
7 concern, I do.

8 I can't speak for why other people did other things  
9 differently.

10 So I don't know what -- I'm sorry, Your Honor, I don't  
11 know what else to say other than that. We've tried to be  
12 respectful of the Court's time, and this is a very difficult  
13 situation. Plaintiff's counsel just stated that his client is  
14 operating in a state of uncertainty. Well, so is the MST and  
15 the TAMC. I mean that's why there was this provision in the  
16 lease in the beginning that they -- that the lease was going to  
17 be terminated or not renewed. Not terminated; not renewed at  
18 some point. Because they did not want someone operating in a  
19 construction zone because it's not conducive to an efficient  
20 construction project. Otherwise, they would just love to  
21 collect more money I'm sure if it weren't a burden, but that's  
22 the reality of the situation and why the contract was written  
23 the way that it was.

24 And I'm not going to argue those points about the First  
25 Amendment issue because I said I wasn't going to, and I'm going

## CLOSING ARGUMENT / MILLS

1 to focus on the burdens, but I think there's no question that  
2 we've gotten to the point where the public interest and the  
3 burdens on the -- the balance of the equities in the public  
4 interest on the *Winter* factors inure to vacating the  
5 injunction.

6 **THE COURT:** Do you agree with the Court's analysis  
7 that this is, in fact, a motion to vacate or dissolve the  
8 injunction more so than it is a motion for reconsideration?

9 **MS. MILLS:** I would say that, yes, it is more so a  
10 motion to vacate rather than a motion for reconsideration.

11 **THE COURT:** So would you agree with the Court in its  
12 analysis that its order, written order, was falling under that  
13 versus ... I mean, following under the motion to vacate --

14 **MS. MILLS:** Yes, Your Honor.

15 **THE COURT:** Okay. It seems like we all kinda think  
16 that, so I just wanted to confirm on the record that we all do  
17 think that makes more sense.

18 **MS. MILLS:** Your Honor, it does. It was a belt and  
19 suspenders kind of ...

20 **THE COURT:** Yes.

21 **MS. MILLS:** The other thing I wanted to point out was  
22 I think that the safety concerns of having this operation going  
23 on while construction is going on are being downplayed. It's a  
24 construction zone. Construction zones are dangerous. And  
25 there's no amount of cooperation that is going to ameliorate

1 those concerns.

2       There seems to be some suggestion that the insurance, the  
3 insurance bonds are not going to be obtained. Again this is  
4 common in a construction project that things are done on a  
5 rolling basis. And those have actually already been  
6 previously negotiated. It's just a matter of them-- the final  
7 issuance.

8       There was talk about the fact that the construction  
9 schedule was changed in order to thwart their business in  
10 response to the injunction, and I think if you went back and  
11 looked up the March version of the construction schedule, it  
12 says that the railroad tracks were going to be removed on  
13 September 2nd. So it's always been anticipated that these  
14 tracks have to come up.

15       **THE COURT:** Let me just confirm, because I was trying  
16 to hammer out that fact in my head.

17       So that the removal of the tracks was September 2nd in the  
18 March ...

19       **MS. MILLS:** Yes, in the March version.

20       **THE COURT:** Because I feel like ...

21       Do you remember what -- well, we can just double-check,  
22 but I think that plaintiffs thought something differently  
23 than -- I'll just take a look at it, the exhibit.

24       **MS. MILLS:** All right. I think that there's a lot of  
25 hypothesizing going on here, and testimony is evidence. Some

1 of the things that counsel was raising that he didn't have  
2 answers to are questions that he could have asked  
3 Ms. Rheinheimer while she was on the stand.

4 And there's no way that the TAMC could possibly anticipate  
5 every issue that plaintiff was going to think was an issue when  
6 filing its papers. We produced I fear too much evidence, a  
7 volume of evidence, a lot of documents, and we attached  
8 everything that we thought was relevant and important. There's  
9 always something else.

10 But it just appears in this case that a line is set, and  
11 there has to be more. Whatever we provide on behalf of the  
12 TAMC is never enough, and it's quite apparent it would seem to  
13 me based on the record and the testimony before us and the  
14 evidence that's in the record that -- in the motions that this  
15 construction project is ready to go and it needs to move  
16 forward. Otherwise the entire construction project and the  
17 will of the voters is going to be thwarted at great cost to the  
18 taxpayers so that plaintiff can operate just a little bit  
19 longer.

20 I think unless the Court has more questions, which I'm  
21 happy to try to answer.

22 **THE COURT:** No, you are exactly at 25 minutes also,  
23 so I think you nailed it on the head.

24 **MS. MILLS:** Okay. Thank you, Your Honor.

25 **THE COURT:** All right. Okay. So the Court is going

## CLOSING ARGUMENT / MILLS

1 to take this under submission, as planned, to issue the order  
2 within a week, but a little bit of expectation setting just in  
3 terms of where my head is sort of leaning at this point. Well,  
4 a few things.

5 One, I'm going to order TAMC to order the transcript on an  
6 expedited basis because I think I will need it for the order,  
7 and it would be useful. I notice that there are no transcripts  
8 in this case, and given what we've been sort of sorting  
9 through, especially in terms of then moving to dissolve a  
10 preliminary injunction, that would have been helpful.

11 So Ms. Mills, so my intention is to issue an order within  
12 a week, and frankly speaking, I am inclined to grant. But once  
13 again, finding that the hardships are beginning -- the balance  
14 of hardships are beginning to tip in favor of defendants.  
15 However, with a qualifier, and I'm looking at a certain number  
16 of days out somewhere in the range of 60 or so, at least,  
17 keeping in mind what the Clarks have set forth in their  
18 declaration.

19 And point well taken in terms of the lease and the 60  
20 days, as well.

21 As well as the notion of a critical path and looking at  
22 the early September date set forth by TAMC.

23 So that's where I'm sort of headed, but I'm only saying  
24 that in part because I want Mr. and Mr. Clark to be sort of  
25 aware of that generally because this shouldn't be -- I don't

## CLOSING ARGUMENT / MILLS

1 want it to be something where you're caught by the seat of your  
2 pants, so to speak.

3 On the big picture, I really want to begin to focus  
4 counsel and parties on the case and where we're really at. So  
5 the Court found a likelihood of success on the merits on a  
6 First Amendment retaliation claim. That's not anything to be  
7 taken lightly.

8 You have an ADR session coming up at the end of September,  
9 another ADR deadline. I don't know if there's been discussion  
10 about going back to Judge van Keulen or not or whether or not  
11 it's private mediation, but I hope you all have reached out to  
12 Judge van Keulen by now because the magistrate judges, their  
13 schedules fill up 60 to 90 days in advance for any settlement  
14 conferences.

15 Your deadline is the end of September. Usually it's 90  
16 days they fill up.

17 I expect counsel to follow the local rules. I expect  
18 counsel to follow the Court's orders. I expect not everything  
19 needs to be on an expedited basis because most of the time it  
20 doesn't. I expect to have complete records.

21 So moving forward, I think it would behoove everybody to  
22 take out a little bit of the personal we've been referring to  
23 them as side shows. It seems like there's sometimes efforts  
24 that antagonize or needle, like either in the papers or  
25 otherwise. Not helpful. I think there's means to work

1 collaboratively to collect seeds.

2 I think there's a means to work collaboratively to -- and  
3 to take some of the sting or take some of the personal attacks  
4 out.

5 I think that will actually help you in settlement  
6 discussions. I know it's a community and you all are working  
7 together in this community.

8 So seeing your Facebook posts. I've seen ... let's focus  
9 on what's best for the community and what will move things  
10 along. Okay? And that includes counsel, as well, in terms of  
11 keeping things -- some of the stuff which does not -- a  
12 personal attack in terms of whether or not there was a  
13 restraining order, not important for my purposes right now in  
14 terms of this analysis.

15 That is my soapbox for this afternoon.

16 Anything else which we need to discuss before we wrap up  
17 for today?

18 **MS. MILLS:** No, Your Honor.

19 **THE COURT:** Stephen, that was an "I don't think so"  
20 from Ms. Mills. And if there's anything else to address with  
21 the Court, please come up. But otherwise I'm going to say for  
22 the record that counsel's heads are shaking no, and so with  
23 that I believe we're ready to -- the Court will take this under  
24 submission, and we are adjourned for the rest of today.

25 Okay. Thank you.

(Proceedings concluded at 12:57 p.m.)

---o0o---

**CERTIFICATE OF REPORTER**

I certify that the foregoing is a correct transcript  
from the record of proceedings in the above-entitled matter.

DATE: Wednesday, June 25, 2025

A handwritten signature in cursive script, reading "Stephen W. Franklin", is written over a horizontal line.

Stephen W. Franklin, RMR, CRR, CPE  
Official Reporter, U.S. District Court